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Executive Summary

In the first half of 2022, Sint Maarten welcomed increased economic activity and tourism, contributing to an
expected growth rate of 7.5 percent of real Gross Domestic Product for 2022." Sint Maarten Trust Fund (SXM)
disbursements over the period amounted to USS23.2 million, compared to USS31 million in the previous period.
World Bank staff have resumed in-person travel to Sint Maarten for implementation support while reqgular,
virtual interactions continue.

With the remaining travel restrictions and containment measures lifted concomitantly with the rise of COVID-19
vaccination rates in Sint Maarten and abroad, the SXM TF has become one of the fastest disbursing portfolios
inthe Caribbean(compared to portfolios of the same age managed by the World Bank in the region) with almost
half of the USS360 million committed to 11 projects, 10 of which are actively disbursing. The World Bank is
preparing additional financing of USS79.5 million for two existing projects and financing of USS38 million for
three new projects, which the Steering Committee (SC) approved in December 2021 and March 2022. The new
projects are in the social housing, mental health services, and wastewater sub-sectors.

In June, the World Bank finalized a Mid-Term Review (MTR) of the SXM TF 2018-2021 implementation period.
The MTR concluded that the TF's allocations are relevant and aligned with its reconstruction, recovery, and
resilience objectives. It emphasized that extending the TF's closing date would increase the likelihood of
achieving all results. The MTR noted that the SXM TF's overall disbursement rate is 15 percent higher than the
disbursements of portfolios of the same age in the entire World Bank's Latin America and Caribbean Region and
22 percent higher than the World Bank's Caribbean portfolio overall.

In June 2022, the SC met in Sint Maarten to interact with Government, discuss the outcomes of the World
Bank's SXM TF Mid-Term Review (MTR), and consider mitigation measures to address emerging risks, such as
global inflation and the impact of the war in Ukraine on global prices and value chains. The SC also endorsed
the Government of Sint Maarten's request to extend the SXM TF's closing date by 36 months from December
2025. Subsequently, the Netherlands Council of Ministers agreed to the Government of Sint Maarten's request
to extend the TF's closing date. Consistent with the MTR's recommendation and key Stakeholders”agreement,
the World Bank has extended the TF closing date until December 2028 for the TF to deliver full impact with
its current resources. Plans are ongoing to strengthen the institutional capacity created by the SXM TF and
sustain the TF's investments beyond the closing date.

Over the coming period, the SXM TF program will focus on
1) preparing the three pipeline projects on schedule
2)maintaining the implementation quality and pace of current investments, and

3)strengthening the longer-term sustainability of all investments, including capacity building of critical
Stakeholders.

TInternational Monetary Fund, Article IV Consultation Discussions August 2022. https://www.imf.org/-/media/Files/Publications/CR/2022/
English/ICUWEA2022002.ashx



https://www.imf.org/-/media/Files/Publications/CR/2022/English/1CUWEA2022002.ashx
https://www.imf.org/-/media/Files/Publications/CR/2022/English/1CUWEA2022002.ashx
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This report provides an overview of the achievements, activities, and unaudited financial data of the Sint
Maarten Reconstruction, Recovery, and Resilience Trust Fund (SXM TF) from January 1to June 30, 2022.

Sint Maarten is a small, high-income island country with a GDP per capita of USS23,083 in 2020.2 It shares
its territory with the French overseas collectivity of Saint Martin and hosts more than 42,000 inhabitants
on 16 square miles of land. The country has the second most frequently visited port in the Caribbean and its
international airport serves as a hub for nearby islands.

Sint Maarten was severely affected by Hurricane Irma when the category 5+ hurricane struck on September
6, 2017. The Sint Maarten Government and the World Bank estimated the catastrophic damage and losses at
USS2.7 billion, amounting to 260 percent of Sint Maarten's gross domestic product (GDP).5 As a constituent
country of the Kingdom of the Netherlands,* the Government of the Netherlands responded by providing
immediate bilateral aid, complemented by substantial private donations.

OnApril16,2018, the World Bank established the SXM TF, financed by the Government of the Netherlands. The SXM
TF's strategic framework sets out the program’s support for: (a) the post-hurricane recovery and reconstruction
of Sint Maarten, and (b) longer-term development priorities to strengthen the country’s resilience. The SXM TF
Secretariat is housed in the Caribbean Country Management Unit within the World Bank's regional unit for Latin
America and the Caribbean. The Trust Fund has now received a total of €438.115 million (or USS511.96 million
pursuant to applicable exchange rates at the time of each transfer). No further tranches are expected. The
Government of the Netherlands has channeled the remaining funds through bilateral channels.

The SXMTF program benefitsfrom complementary technical assistance and expertise provided, asappropriate,
by the Government of the Netherlands and the World Bank. Trust Fund resources are allocated to activities
by the three-person SXM TF steering committee (SC) composed of representatives from the Government of
Sint Maarten, the Government of the Netherlands, and the World Bank. Activities consist of recipient-executed
(RE) projects implemented by the Government of Sint Maarten or its designated implementation agencies and
World Bank-executed (BE) activities including hands-on implementation support (HEIS), analytical work, and
project preparation and implementation advice. In January 2019, the Government of Sint Maarten established
the National Recovery Program Bureau (NRPB) as an independent administrative agency to oversee the
implementation and coordination of most RE activities.

The World Bank produces an annual report for each calendar year and a semiannual report at the closing of
the World Bank's fiscal year (on June 30). In June 2022, the TF Program Secretariat, managed by the World
Bank, conducted a program-wide Mid-Term Review (MTR) under its monitoring and evaluation role defined in
the Administration Agreement. The MTR assessed the TF's progress in achieving its objectives for 2018-2021
and recommended actions to improve the Program’s performance for the remaining period.

The MTR concluded that the TF benefits the people of Sint Maarten, especially the most vulnerable, and the
funds have been spent with due diligence. The MTR found the program coherent, relevant, and efficient in its
use of funds. It noted that the program investments could be sustained if implementation capacity, project
and program management, and communication issues are addressed. In addition, stakeholders found the
processes and procedures of the World Bank to be useful, contributing to better project outcomes. The
portfolio incorporates emergency actions and longer-term development projects that include resilience and
is perceived as well-balanced. The MTR concluded that the program objectives are achievable, although some
indicators may need a longer implementation period (beyond 2025). Overall, the MTR rated the program as
satisfactory, with an implementation rate exceeding similar World Bank programs.

2 International Monetary Fund, Article IV Consultation 2021. IMF Executive Board Concludes 2021 Article IV Consultation with the Kingdom of the
Netherlands—Curacao and Sint Maarten.

5 Damage refers to damage to buildings and assets. Losses due to the disruption of access to goods and services are defined as changes in economic
flows and higher costs in production arising from the disaster, based on the 2018 Sint Maarten National Recovery and Resilience Plan: A Roadmap
to Building Back Better.

“ The Kingdom of the Netherlands is composed of the Netherlands, Aruba, Curagao, and Sint Maarten (since October 10, 2010).



C://Users/wb453441/Downloads/1CUWEA2021001.pdf
C://Users/wb453441/Downloads/1CUWEA2021001.pdf
https://documents1.worldbank.org/curated/en/793011623753566547/pdf/Sint-Maarten-National-Recovery-and-Resilience-Plan-A-Roadmap-to-Building-Back-Better.pdf
https://documents1.worldbank.org/curated/en/793011623753566547/pdf/Sint-Maarten-National-Recovery-and-Resilience-Plan-A-Roadmap-to-Building-Back-Better.pdf
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The SC has endorsed an Action Plan to implement the following MTR recommendations:
1) Extend the program to December 2028;

2)Invest in local capacities and develop a sustainability plan to build on the TF program following its
closure;

3) Establish a World Bank office to further strengthen advocacy, communication, and visibility to raise
the TF’s profile; and

4)Increase visibility within Sint Maarten to cement its legacy.

Implementation Achievements

Projects financed by the SXM TF have delivered substantial results during the half-year period and are
meeting the expected targets, despite continued challenges and exogenous shocks including the aftermath
of COVID-19 and the new and profound impact of the Ukrainian conflict on global supply chains and prices.
Total disbursements for recipient-executed projects have reached USS172.2 million, or a disbursement rate of
48 percent as of June 30, 2022. All active projects are now effective and progressing, including the Fostering
Resilient Learning Project, signed in June 2022 for USS$S26.8 million. The World Bank is preparing three new
projects totaling USS38 million-in the social housing, mental health services, and wastewater sub-sectors. The
World Bank is also preparing additional financing of USS6Q million for the Debris Management Project (DMP)and
USS$19.5 million for the Emergency Recovery Project (ERP), scheduled for management approval in December
2022 and January 2023, respectively.

In 2022, the Emergency Recovery Project (USS100.2 million) enabled over 1,700 people to benefit from social
and private accommodation repairs through the continued repairs of critical public infrastructure provided
through ERP I. Five hundred fifty-seven (557) homes have been repaired, including 269 homes for the most
vulnerable people in the Belvedere complex, managed by the Sint Maarten Housing Development Foundation
(SMHDF).

The following are additional outputs completed through the project:

« Equipment and material delivered to the Fire and Ambulance Departments.

« The meteorological observation network built. The additional financing being prepared will cover the new
Meteorological Department building's construction, which entered its final design stage in June.

« School gyms and sport facilities rehabilitated.

Three schools and two Police Stations rehabilitated.

« Water tanks restored.

« Eleven major emergency shelters repaired in advance of the hurricane season.

« Critical emergency and heavy equipment delivered to the government — including isolation units for
ambulances, communications equipment, and vehicles for various ministries.

« LiDAR terrain and bathymetry survey and mapping of Sint Maarten.

As of June 2022, the Hospital Resiliency and Preparedness Project(USS28.61million)completed approximately
86 percent of all essential upgrades to the existing Sint Maarten Medical Center (SMMC). SMMC continues to
expand services and sub-specialties, significantly reducing the number of overseas referrals and Sint Maarten’s
health care costs. Additional outputs since January include:

« Five double patient rooms built.

« Medical gas distribution system upgraded.

« Operatingroom(OR)complex expanded, including new offices for OR staff and new dialysis and oncology
suites.
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« New medical equipment and rooms are being tested with staff feedback and training ahead of their
installation in the new hospital.

The Emergency Debris Management Project (USS25 million) made progress on critical safeguards instruments
and the daily management of the Municipal Solid Waste Disposal Site (MSWDS). The project has also completed
the following outputs:

« Critical heavy equipment installed.
« The Resettlement Action Plan finalized. Resettlement for the prioritized households and businesses
closest to the edge of the MSWDS is expected to start in the latter half of 2022.

The Airport Terminal Reconstruction Project (USS92 million) advanced rapidly with 13.5 percent of the main
works completed as of June 2022 and all main works expected to be completed by the end of 2023. However,
disrupted value chains have challenged the timely sequencing and timing of tenders, deliveries, and equipment
installation.

The Fostering Resilient Learning Project (USS26.78 million), signed in June 2022, aims to rebuild Sister Marie
Laurence and Charles Leopold Bell schools and the Philipsburg Jubilee Library. The facilities are expected to
be completed by the end of 2026. The project is supporting the Ministry of Education, Culture, Youth and Sports
(MECYS)to develop a management information system with a diagnostic scheduled for completionin November
2022.

In addition to infrastructure advancements, the TF supports financing and capacity building for civil society
organizations (CSQs)and micro, small, and medium enterprises (MSMEs).

The Enterprise Support Project (USS35 million) provided financial packages for 129 firms for approximately
USS9.3 million as of June 30, 2022. The project provided 140 packages in total, as several firms received more
than one financial package out of the 300 MSMEs that applied for financing. The project continues to broaden
its outreach to eligible enterprises by adding new financial partners.

The Civil Society Partnership Facility for Resilience Project (USS7.2 million), also known as Resources for
Community Resilience or R4CR, has disbursed USS2.55 million for 36 grants to 26 local CSOs. A new call for
proposals launched in July 2022 is under final evaluation. VNGI - the International Cooperation Agency of the
Association of Netherlands Municipalities is also strengthening the capacity building activities it offers to
potential recipients.

The Child Protection and Resilience Project (USS4.49 million) supports UNICEF Netherlands on disaster
preparedness, children’s psychosocial well-being at the schoaol level, and the strengthening of child protection
systems. The establishment of the National Child Protection Platform has progressed, with a plan to introduce
twointervention programs, Handle with Care and Child Check, and develop a Positive Parenting Support Program.

The Digital Government Transformation Project (USS12 million) aims to digitalize selected public services
for citizens and businesses. The project created a Digital Leadership Team in 2022 to strengthen the policy
and regulatory framework and increase government institutional capacity to implement digital governance
tools. The World Bank and the Sint Maarten counterparts are reviewing project activities as the Sint Maarten
government digitalized several public services with domestic resources during the COVID-19 crisis. Activities
that the government may have completed will be removed and new activities would be considered and prioritized
through a project restructuring expected in mid-2023.

The Emergency Income Support and Training Project (USS22.5 million) has reached under-employed and
unemployed populations in targeted sectors, with an emphasis on women and youth. The project conducted
phase | of its planned household survey activities to populate an integrated social registry system in June 2022,
to help improve targeting, effectiveness, and efficiency of social services and support to the most vulnerable
people on Sint Maarten.
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Program commitments and results as of June 2022 are summarized in Tables 2.1and 2.2.

Table 2.1. Program Commitments

High-level trust fund (TF) program

milestones

December 2021

June 2022

Program commitments to
recipient-executed projects

USS333 million

USS360 million

Program disbursements/
commitments to contracts

USS$151.7 million/ USS139.4 million

USS$172.2 million/ USS167.3 million

Table 2.2. Project Results

Project Indicator Target Progress as of Progress as of
December 2021 June 30, 2022
Emergency Participants receiving income 1,155/670 1,960/1,350 1,960/1,350
Income Support support and training/number of
and Training women
Project
Emergency Home repairs 511 410 4258
Recovery Project | . - )
Number of critical facilities repaired 33 17 17
(2 police stations, 11 shelters,
radiosonde, 19 schools)
Water tanks repaired 4 Completed Completed
Roofs repaired 182 182/Completed 182/Completed
Irma Red Cross
Roof Repair
Project
Hospital Resiliency | Roof repairs of an existing hospital Roof installed Completed Completed
P
Ie;nd. reparedness Overseas medical referrals reduced 45 92; target 92; target
roject
(percentage) exceeded exceeded

Disaster Preparedness Plan and 90 91; target achieved 81; target achieved
Evacuation Plan(percentage)

Progress in essential upgrades of 100 71 86

existing hospital (percentage)

Installation of an Auxiliary Care Facility installed Completed Completed

Facility (ACF) for treatment of
COVID-19 patients

° The target for private homes has changed to 513 (from 519) based on the finalized list of beneficiaries under the private home repair program.
% Included 269 homes managed by the SMHDF, of which 109 were repaired by the project and another 160 home repairs were retroactively financed.
156 private homes had comprehensive repairs done.

10
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Project Indicator Target Progress as of Progress as of
December 2021 June 30, 2022
Emergency Debris | Fire hotspots control improved at Infrequent 2 hotspots
Management disposal sites (baseline 30) surface fires
Project
rojec Heavy equipment delivery (front 4 Completed Completed
loader, bulldozer, compactor, and fire
support)
Shipwrecks removed 109 139 139
Shareline cleanup 10.5 km 10.5 km; 10.5 km;
Completed Completed
Solid Waste Management Strategy, n.a. Completed Completed
Short-Term Plan for Waste
Management, a regional market
study for waste management in the
Caribbean, and two pre-feasibility
studies
Airport Terminal Reconstruction work on terminal — Contract awarded  Completion of the
Reconstruction building and work main works is 13.5
Project commenced percent
October 2021
Support for operational expenses n.a. USS$10.92 million USS$10.92 million
paid to airport
Enterprise MSMEs with approved financing 600 103 129
Support Project
Civil Society CSOs receiving grants and number of 80 CSOs 22 CSOs 26 CSOs
Partnership subprojects funded
Facility for 100 grants 24 grants 37 grants
Resilience Project
Advisory services | National Recovery and = 5 completed 8 completed
and analytics (ASA) | Reconstruction Plan, Housing Sector
Study, Public Expenditure Review,
Tourism Action Plan, Long-Term
Waste Studies

Note: n.a. = not applicable. Dashes in cells indicate that the project is in progress.

The NRPB has hired all key project implementation staff and increased its capacity, with more staff allocated
to procurement, safeguards, and project management. As of June 2022, 57 staff and consultants work for
the NRPB on various projects. A framework agreement signed in 2020 enables the NRPB to hire experts for
engineering design and supervision support for civil works under ERP I.

n
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Implementation Issues and Constraints

Implementation pace advanced steadily in the first half of 2022 as governments lifted COVID-19 regulations
restricting travel. Although Sint Maarten’s limited implementation capacity and market size remain
significant constraints, strengthened government ownership and involvement in the program have benefited
implementation progress. However, much work remains to be done if project outcomes are to be anchored in
national policies and financing plans such that their long-term sustainability is assured beyond the Trust Fund's
lifespan.

During the review period, the Sint Maarten government approved the new legislation for establishing a World
Bank office. As of June 2022, the Establishment Agreement was pending final signature.” The Agreement
will further allow the World Bank to place staff in the field to provide real-time implementation support,
swiftly address operational issues, and streamline decision-making. The local office will also enable staff to
strengthen dialogue with the Government of Sint Maarten and other relevant stakeholders, focusing on policy
and administrative measures needed to ensure the long-term sustainability of SXM TF investments, its overall
impact and longer-term strategic direction.

'International Monetary Fund, Article IV Consultation 2021. IME Executive Board Concludes 2021 Article |V Consultation with the Kingdom of the
Netherlands—Curagao and Sint Maarten.

? Damage refers to damage to buildings and assets. Losses due to the disruption of access to goods and services are defined as changes in economic
flows and higher costs in production arising from the disaster, based on the 2018 Sint Maarten National Recovery and Resilience Plan: A Roadmap to

Building Back Better.
% The Kingdom of the Netherlands is composed of the Netherlands, Aruba, Curagao, and Sint Maarten (since October 10, 2010).

"The Establishment Agreement was signed between Sint Maarten and the World Bank on October 19, 2022.

12
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2.SXM TF Program Strategy

In 2018, Sint Maarten developed a comprehensive National Recovery and Resilience Plan (NRRP). The NRRP's
guiding principles provided a framework for emergency projects prioritized by the Government of Sint Maarten
and the Government of the Netherlands, with technical guidance from the World Bank.

National Recovery and Resilience Plan

The NRRP's averarching goal is to restore, secure, and strengthen the well-being of Sint Maarten’s people. The
NRRP identifies three priorities: (1) supporting the basic needs of the community; (2) restarting and revitalizing
the economy; and (3) preparing the country and government for future hurricane seasons (figure 3.1). The
NRRP projects that USS2.3 billion will be required under these pillars to respond to Sint Maarten's recovery and
resilience needs.

Figure 3.1. Three Pillars of the NRRP

Government
Recovery and Resilience

Community Economic
Recovery and Resilience Recovery and Resilience

Housing Macroeconomic Outlook Disaster Risk Management

Health Tourism and Commerce Governance and Public
Employment, Livelihoods Finance Financial Management
and Social Protection Airport Justice, Public Safety and

Solid Waste Ports and Marinas Security

Education Roads and Drainage

Additional Public Buildings
Environment Water
Electricity

ICT

Guiding Principles for Trust Fund Use

With the establishment of the SXM TF, the objectives of the Netherlands are to support the material and
nonmaterial reconstruction and recovery of Sint Maarten wherever necessary, restore vital infrastructure,
and sustainably boost the country’s resilience in the face of possible future disasters, natural and otherwise.®

The Netherlands'guiding principles annexed to the SXM TF Administration Arrangement state that activities will:

(a)address the damage caused by Hurricane Irma,
(b) make significant improvements to the pre-hurricane preparation of the island, and
(c)restore vital infrastructure whose breakdown would threaten social peace or national security.

8 World Bank. 2018. “Guiding Principles of the Netherlands.” Appendix of SXM TF Administration Arrangement. Washington, DC: World Bank Group.
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The TF support aims to boost resilience by improving crisis management and disaster preparedness,
promoting economic diversification, enhancing good governance, and strengthening civil society. A
preference is expressed for projects “with a long-term vision that respects both people and the environment.”

According to these principles, projects are assessed on seven criteria:

- Necessity (meaning that there are no other sources of funding)

- Additionality (meaning they bring in private or other public international financing where possible)

- Suitability (their appropriateness in scale considering capacity)

- Effectiveness (their ability to attain the objective and their consistency with Sint Maarten’s long-term
policy orientations), and

- Efficiency and Legitimacy (meaning that safequards are in place to ensure both).

« Good governance is central to all activities undertaken by the SXM TF, particularly their outcomes and
methods of implementation. The latter concept is further supported by the strict application of World
Bank processes and procedures for financial management, procurement, and safequards/Environmental
and Social Standards.

Strategic Framework

In August 2019, the SXM TF SC approved the priorities identified in the SXM TF Strategic Framework (SF)* 2019-
2025. This SF is based on the NRRP and commensurate with the Guiding Principles of the Netherlands.” The
overarching goal of the SF is to address the needs for post-disaster recovery and take on selected medium-
term challenges in support of Sint Maarten’s sustainable resilience and prosperity. The SF groups priorities in

three focus areas:

(a) promote sustainable economic recovery
(b)invest in citizens and resilient communities, and
(c)build the foundations to improve long-term resilience and good governance.

Focus areal
Promote sustainable
economic recovery

« Objective 1: Sustainably
restore air access and
improve connectivity.

« Objective 2: Support tourism
recovery through access to
finance and resilient utility
services.

« Objective 3: Establish a
sustainable solid waste
management system with
improved sanitation services.

9 World Bank 2018.

0 World Bank. 2019. SXM TF Strategic Framework 2019-2025. Washington, DC: World Bank Group.

Figure 3.2. SXM TF Strategic Focus Areas

Focus area 2
Invest in citizens
and resilient communities

« Objective 4: Repair and
increase access to housing,
especially for the vulnerable.

« Objective b: Increase access
to quality health, education,
and sports services.

« Objective 6: Strengthen social
safety nets and promote
employment, particularly for
vulnerable youth and
households headed by women.

" SXM TF Administration Arrangement, April 16, 2018; Annex II1.

Focus area 3

Build the foundation to
improve long-term resilience
and good governance

«» Objective 7: Improve capacity
for disaster response.

« Objective 8: Strengthen fiscal
resilience and modernize the
public sector.

15
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The SF identifies the objectives to be achieved in these focus areas through approved projects and outlines
future avenues for action(figure 3.2). The SF's principles of engagement include modalities to strengthen local
capacity and partnerships. While the SXM TF will finance many SF priorities, the SF expects additional financing
to be leveraged from other partners to fill sector gaps and complement current and planned activities, where
appropriate.

16
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3. Activity Details: January-Jdune 2022

Overview

Following the fourthand final funding tranche by the Netherlands to the TF in December 2021, a total of USS511.96
million has been received. In addition, the World Bank's Treasury reported that USS14 million in investment
income has been generated for the TF as of the end of June 2022.

By June 30, 2022, USS360 million had been committed to 11 recipient-executed projects, of which one is
completed. USS25.6 million financed the World Bank's implementation and supervision activities, hands-on
support to the NRPB, analytical work and technical assistance to the Government of Sint Maarten, and program
management. Since the TF's inception, program management (USS6.6 million)and administration fees (USS9.4
million)account for only three percent of the total funding received and have mostly been offset by investment
income (table 4.1).

Table 4.1. Released Funds

Received USS, millions Use of funds USS, millions
Total funds received from 512.0° | Administrative fee 9.4
the Netherlands® . . .

Committed to signed projects' 358.0

Analytical work 4.6

Preparation, supervision, and implementation support 14.4

TF management 6.6
Investment income 14.0% | Total Commitments 393.0
et fgnds IR 526.0 | Estimated value of projects under preparation 117.5
allocation

Total Commitments and Allocations 510.5

Note: a. Final amounts, no further funds expected.
b. Exact value is USS511.96 million. These numbers do not account for planned cancellations and reflows to the TF from the committed
amounts.

As of the end of June 2022, out of USS358 million committed to recipient-executed projects, USS172.2 million
(representing 48 percent of commitments)had been disbursed (see table 4.2).

2 Table 4.2 includes project preparation grants of US$2.5 million
® As of June 30, 2022

18
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Table 4.2. RETF Projects Under Implementation
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Commitments Disbursements

Projects under Implementation® Approved (USS, millions) (USS, millions)

1 Emergency Recovery Project | (P167339+AF (P173225) 7/10/2018 100.20 57.38
Emergency Income Support and Training Project

2 (P167368) 8/2/2018 22.50 20.23
Hospital Resiliency and Preparedness (P167532+AF

3 P167532) 8/16/2018 28.61 22.84

4 Emergency Debris Management Project (P167347) 12/21/2018 25.00 22.23

5 Airport Terminal Reconstruction (P176974) 12/9/2019 92.00 25.78

6 Red Cross Roof Repair Project (P172619)° 12/30/2019 8:75 8875

7  Enterprise Support Project (P168549) 12/30/2019 35.00 13.06
Civil Society Partnership Facility for Resilience «

8 Project (P172339) 6/26/2020 7-85 2.69

9  Child Resilience & Protection Project (P172582) 10/22/2020 5.00* 1.77
Sint Maarten Digital Government Transformation

10 Project (P172611) 3/18/2021 12.00 0.76

1*  Fostering Resilient Learning Project (P172753) 3/11/2021 28.658* 1.73
Total 359.98 172.21

Note: a. Grant agreements signed between the World Bank and the recipient.
b. Additional financing for USS60 million approved by the SC is not included, pending World Bank approval.
c. Project closed on December 31, 2020.
*Includes funds released as Project Preparation Grant.

In addition, following allocations by the SC, projects for USS117.5 million are being prepared for appraisal and
approval by the World Bank(table 4.3). The “Projects under Preparation”section in this chapter provides details
on the project objectives and content.

Table 4.3. RETF Projects under Preparation

Estimated amount (USS,

RETF projects millions) Estimated approval®
1 Additional Financing for the EDMP 60.0 042022
2 Additional Financing to the ERP | Project 19.5 012023
3 Housing Project 20.0 032023
4 Wastewater Project 10.0 042023
5 Mental Health Services Project 8.0 04 2023
Total 17.5

Note: RETF =Recipient-executed trust fund.
a. Estimated timelines are subject to change to meet operational requirements, including appropriate consultation and preparation
of appropriate safeguard instruments by the recipient, in line with World Bank policies.
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The World Bankimplemented a program of analytical workin collaboration with the Government of Sint Maarten
to underpin the project and contribute to knowledge and policy improvements. A public expenditure review, a
tourism sector study and statistics compendium, and a housing sector assessment have been completed and
delivered to the Government. The Bank allocated USS4.6 million for this workand used USS$3.9 million (details
provided in the ‘Analytical Work' section of this chapter).

The World Bank has allocated USS14.4 million to prepare and supervise projects, based on standard World
Bank norms. Procurement, safeqguards, and fiduciary support will receive approximately 35 percent, and
eight percent will go to the NRPB for direct, hands-on support to complement limited on-island and in-house
capacity.

Appendix C presents a financial overview, including program management costs. Program management costs
cover all support to date, including retroactive financing of the assistance and expertise provided for develing
the NRPP.

Projects under Implementation: Results to Date™

Implementation continues to yield significant results despite restrictions and obstacles related to the COVID-18
pandemic, and the rise in global inflation and value chain disruptions. In-person World Bank supervision has
resumed, while virtual exchanges continue where they are more efficient. Learning acquired during the
pandemichasyielded efficiency gainsin time managementand communications. Early projects are now yielding
visible results with significant progress toward targets for repair and reconstruction and broad outreach and
support to private and nongovernmental actors, such as MSMEs and CSOs.

Emergency Recovery Project |

Under ERP 1{USS100.2 million; USS55 million approved July 10, 2018, and USS45 million approved April 28, 2021),
activities continued to advance significantly in 2022, with progress on repairing homes, schools, the Fire and
Ambulance building, restoring utility services, and providing critical equipment for first responders. As of July
2022, total project disbursement stood at USS57.38 million. ERP | finances the repair of essential infrastructure
(including police stations, the Fire and Ambulance building, the emergency operation center, shelters, and
schools), social and private housing, the procurement of emergency equipment, the increased resilience of
electricity and water systems, improved access to sovereign catastrophe risk insurance, and training. ERP |
also finances the functioning of the NRPB.

To continue supporting several critical repair and reconstruction activities prioritized by the Government, the
SC of the SXM TF allocated a second additional financing (AF) of USS19.5 million to ERP | on March 10, 2022.
The proposed AF2 will fill a funding gap for repairing school gyms and sports facilities and constructing the
Meteorology Department building. Furthermore, the proposed AF2 will provide the NRPB with operating funds
until the proposed new project closing date.

Results

TF activities have significantly contributed to improved working conditions and first responders’ capacity to
provide emergency services on the island. Repairs to the Fire and Ambulance building are close to completion.
The design and procurement documents of the new Meteorological Department building are being finalized.

“ The Red Cross Roof Repair Project closed on December 31, 2020. Results can be found for the project in Appendix B and in previous annual and
semi-annual reports.
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Vehicles have been delivered to various ministries by the NRPB. Technical support has been provided by the
World Bank on the establishment of a cell broadcast system for emergency early warning and an automated rain
gauge network to strengthen weather and climate information gathering.

The project has extended the financing of Sint Maarten's premia for insurance coverage against disaster
risks under the Caribbean Catastrophe Risk Insurance Facility (CCRIF) until June 2023. It also finances the
country’s membership of the Caribbean Disaster Emergency Management Agency (CDEMA)® and Sint Maarten's
participation in regional and international events focusing on disaster risk management and resilience.

The project aims to help restore and increase the resilience of Sint Maarten's water and electricity systems. It
has retroactively financed the USS1.4 million restoration by Sint Maarten's Utility Company (GEBE) of four water
tanks damaged by the hurricane. Efforts to strengthen the resilience of water and electricity assets continue.
These include 9 km of trenching work for underground cabling of electrical power lines, conduits for optic fiber,
and water pipes which commenced in July; and the second phase of works, which is being designed, for 3 km of
medium-tension transmission lines and potable water pipelines.

As of June 30, 425 of the 511 homes eligible'™ for repairs have been completed (over 83 percent of the target).
These include 158 private homes and 269 social units, of which 109 were repaired and 160 units retroactively
financed in the Belvedere neighborhood under the project. The repair started in January 2022 on six social
housing buildings containing 64 units and is on track to be completed by March 2023.

NRPB hired a school activity manager to coordinate the 19 identified schools in the school repair program,
organized in three batches to minimize the disruption to student learning, with Phase 1 (three schools)
completed by the end of the reporting period. The NRPB relaunched the Request for Bids (RFB) process for the
13 remaining schools in March 2022 and finalized the bid evaluation in June.

NRPB has hired all the key project implementation staff needs (57 positions as of June 2022). It has
strengthened its capacity in safequards, procurement, and project management through recent recruitments.
A Framework Agreement consultancy has boosted Engineering capacity on the island since January 2021.
The Framework Agreement is financing technical assessments, designs, drafting procurement packages, and
works supervision. This capacity has helped expedite project investments and augmented execution capacity
forlocal works.

Emergency Income Support and Training Project

The Emergency Income Support and Training Project (EISTP)” aims to provide temporary income support,
improve the employability of unemployed and underemployed workers, initially in the hospitality industry and
progressively in other sectors, and strengthen the social protection system. The project disbursed USS19.9
million of total grant proceeds. The World Bank approved a project restructuring in Becember 2021 to expand
and strengthen the delivery of employment services of the National Employment Service Centre (NESC) of
the Ministry of VSA and extend the project’s closing date to February 28, 2023, due to delays brought about by
COVID-19.

Component 1 met its objectives of providing temporary income support and training in September 2020.
Through the Sint Maarten Training Foundation, it provided rapid income support (stipend and transportation
allowance) and health insurance to underemployed and unemployed persons and financed their participation
in short-term skills training in the culinary, hospitality, and construction sectors. The project provided access

> CDEMA is a regional intergovernmental agency for disaster management in the Caribbean Community.
8 The target of 535 homes was revised to 511 as some were repaired outside of the program and others are no longer considered eligible.
7 The project was approved on August 2, 2018, and became effective on August 9, 2018.
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to training and international certification to some of the island’s most vulnerable people. The project was
prepared as an emergency response to strengthen the social protection system for shock response and
protection of the poor.

Component 2 aims to conduct a nationally representative household Socioeconomic Needs Assessment
(SENA) and develop an Integrated Social Registry System (ISRS) to strengthen the coordination and response
capacity of Sint Maarten's social protection system in the face of disasters and other shocks. Better data
availability, timely analysis, and integrated household assessments will allow the Government to improve its
policies, better target its existing programs and services, and develop services and programs better tailored to
the needs of vulnerable populations. The Ministry of VSA will administrate the ISRS to support the registration,
identification, and selection of the neediest people, reqgulate the delivery, enhance coordination and resource
allocation of services and programs, and measure their effectiveness. Ensuring the sustainability of the ISRS
beyond project implementation is critical. Achieving and sustaining the ISRS"intended goals over time requires
government decisions in the short term to update the regulatory framework for delivering the social programs/
services and allocating financial and human resources to support the ISRS operation.

The COVID-19 pandemic inflicted a significant shock on the economy of Sint Maarten and an unprecedented
shock to the labor market. The absence of data, a systemic challenge in Sint Maarten, limits policy formulation
to inform recovery, including social protection and labor market policies, and hampers the provision of
services to support employment and re-employment services during recovery. Within this context, the scope
of Component 2 was expanded to strengthen the delivery of employment services of the NESC of the Ministry
of VSA through an integrated analysis of labor market supply and demand. This analysis will complement the
SENA and provide the Government with the data needed to inform social protection and labor market policies
and support employment and re-employment services during recovery. Ministry of VSA plans to conduct a self-
funded study by December 2022 focused on labor regulations, which will complement the study supported
under EISTP, generating valuable updated information to underpin policies and actions leading to enhanced
job outcomes in Sint Maarten.

Results

The training program, which started in August 2018 and was completed in September 2020, disbursed
USS18.4 million. The program exceeded its initial target of 1,800 participants by nine percent, reaching 1,960
beneficiaries, and supported the most disadvantaged groups of the labor market, such as youth (16 percent),
women (69 percent), and the unemployed (76 percent).

The nationally representative household SENA was launched in June 2022 and aims to assess socioeconomic
conditions, better target benefits, and inform social programs. The SENA will provide the data needed for
the enhanced social registry under development. The NRPB, the Ministry of VSA, and the firm developing the
social registry have agreed to review the work plan and the methodology of development of the SENA for more
agile delivery of the ISRS system modules.

Hospital Resiliency and Preparedness Project

Approved in August 2018, the objective of the Hospital Resiliency and Preparedness Project (HRPP) is to
improve the preparedness and capacity of hospital services at the SMMC, the only hospital on the island. To
date, the project has disbursed USS23 million.

The project cofinances the building of the new Sint Maarten General Hospital and ensures its resilience
against Category 5 and higher hurricanes. The new hospital will substantially increase hospital capacity and
enhance health services. The project also finances critical upgrades to the existing hospital and contributes
to enhancing the quality and scope of hospital services, including updating clinical guidelines and carrying
out routine technical audits of their application. Two of the three Project Development Objective (PDO)
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indicators have already been achieved.

SMMC is the only provider of the clinical response to the COVID-19 pandemic on the island since the first
reported case in early March 2020. Additional financing of USS3.61 million was provided in March 2020 for
hospital services and supplies to respond to the COVID-19 outbreak. SXM TF resources complemented
substantial direct aid from the Netherlands to the Government of Sint Maarten and to SMMC to address the
pandemic and facilitate a rapid response.

In a context of high inflation and of additional costs triggered by value chain disruptions, the cost for building
the new hospital have substantially increased. FINSO, the contractor building the new hospital, and SMMCare
negotiating a contract amendment to cover these increased costs. Sources of financing could include SMMC's
own resources, additional borrowing by SMMC from its existing lenders, and a request for additional financing
from the SXM TF, subject to Government support. The SXM TF SC is expected to discuss thisissue in the fall of
2022 should a request be made. At present, current resources remain sufficient to continue.

SMMC estimates that grant funds allocated to Component 1 will be depleted by the end of 2022. Following this,
SMMC will continue to use its own funds and drawdown from its private loan financing to fund the new hospital
construction.

Results

As of June 2022, approximately 86 percent of all essential upgrades to the existing hospital facility have been
completed. Recent achievements include:

a. completion of an additional five double patient rooms;

b. upgrade to the medical gas distribution system:;

c. upgrade and expansion of the operatingroom(OR)complex including two new level-one ORs with an
adjoining suite, dressing rooms, offices, and sanitary facilities for OR staff; and

d. opening of new dialysis and oncology suites.

Through the essential upgrades, SMMC isimplementing a more structured and detailed shift to the new building
than initially envisioned in the transition plan. For example, SMMC is piloting the design of rooms in the new
hospital through the new double patient rooms and the operating rooms, which allows for feedback from health
workers and patients. Medical equipment, part of the new hospital contract to expand services, is undergoing
atesting period ahead of installation. Testing covers equipment quality and staff training on its use. SMMC has
substantially expanded services with the addition of ophthalmology, orthopedics, neurology, pulmonology, pain
management, and MRI services, and continues to expand other sub-specialties.

Medical referrals continue to decline, and the project’s target has been surpassed. The total number of medical
referrals abroad (SZV patients only) has decreased by 92 percent in five years. This outcome significantly
contributes to lowering Sint Maarten’s health care costs. Additional services will be implemented once the new
building is completed, further reducing referrals.

Emergency Debris Management Project

The Emergency Debris Management Project (EDMP) finances the management of debris from Hurricane Irma
and reconstruction activities to facilitate recovery and reduce risks. Project activities include collecting and
clearing debris (metal and car wrecks); reducing the operational risks, reorganization, rehabilitation, and the
upgrading of debris storage and municipal disposal sites, debris processing and disposal, recovering and
salvaging vessels, including shoreline cleaning, and technical assistance. Almost 90 percent, or USS$22.23
million, has been disbursed to date.
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Since the 1990s, Sint Maarten’s landfill capacity and municipal waste management issues have been largely
unaddressed, and the debris and municipal waste have negatively affected the island’s environmental
conditions. The absence of an efficient sanitary waste disposal system continues to cause pollution and
create unsafe conditions for those living in the vicinity of the landfills. Hurricane Irma intensified these long-
standing challenges in disposal capacity and municipal waste management. The massive amounts of debris
and municipal waste disposed of in the Municipal Solid Waste Disposal Site (MSWDS) and Irma Disposal Site
(IDS) caused smoldering fires and flare-ups and endangered the surrounding communities. There has been a
significant reduction in landfill subsurface fires since late 2019.

The general health and safety risks associated with potential slope instability and future landfill management-
related activities persist and pose significant risks and dangers to the neighboring communities. These
communities have been prioritized for resettlement. By June 2022, the World Bank cleared the Environmental
and Social Impact Assessment (ESIA) and Environmental and Social Management Plan (ESMP) for daily landfill
management and the ESMP for temporary debris storage and reduction (TDSR).

Project implementation has accelerated since the start of 2022. The Resettlement Action Plan (RAP)is under
finalrevision™. These advances allowed the World Bank to initiate additional financing to cover the financing gap
due to the higher cost of resettlement, shipwreck salvaging, and other activities than the original estimations
made during the time of project preparation. The additional financing of USS60 million approved by the SC will
also cover financial gaps in shoreline cleaning, handling of metal wrecks and car wrecks, the TDSR facility, the
design-building-operating of MSWDS, and additional project management costs. The approval of the additional
financing package by Bank management is scheduled in December 2022.

The resettlement of the population at risk is essential before any landfill upgrading. The Government requires
substantial support to carry out the resettlement process in line with the soon-to-be approved RAP, including
hiring local experts to implement resettlement. The World Bank's safeguards team continues to provide
extended support to ensure that the resettlementis carried out correctly and without substantial time slippage.

Results

Project implementation continues to progress in 2022, with major advancements in finalizing the critical
safeqguards instruments, improving implementation capacity at the NRPB, and resuming dialogue on the
anticipated solid waste management sector reforms.

Following the successful removal and salvage of 139 shipwrecks from the Simpson Bay Lagoon and Mullet
Pond and the cleaning of 10.5 km of shoreline, the NRPB is preparing to sink one vessel as an artificial reef
for recreational purposes. The daily management of the MSWDS continues to improve, with gate control,
application of Alternative Daily Coverage, waste compaction and organization at the active zone using the heavy
equipment financed by the EDMP.

With the guidance of the High-level Roadmap, the NRPB has finalized several environmental and social risk
management instruments for key project activities, such as the design-build-operate of MSWDS and TDSR,
and the RAP's final revisions and disclosure. Implementation of resettlement for the prioritized households and
businesses closest to the edge of the MSWDS is expected to start later in 2022.

® The Resettlement Action Plan was cleared in October 2022.
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Airport Terminal Reconstruction Project

The Airport Terminal Reconstruction Project (ATRP), which finances the reconstruction of the airport terminal,
capacity building, and project management, was approved on December 9, 2019, and became effective on April
21, 2020. It also supports the operational expenditure of the Princess Juliana International Airport Operating
Company (PJIAE)(USS21 million) in the event of major external shocks during the reconstruction period. It has
leveraged an additional USS50 million from the European Investment Bank and USS7 million from the airport
operating company to reconstruct the airport. On April 4, 2020, an agreement with the airport’s bondholders
enabled the release of USS72 million in insurance proceeds due to PJIAE, which they had held in escrow. The
project has disbursed USS$25.78 million to date. The SXM TF approved an additional USS20 million in December
2021 to cover rising construction and equipment costs, bringing the total TF commitments to USS92 million.
The World Bank has also extended the grant closing date by 12 months to December 31, 2023.

PJIAE is the main international airport that serves Sint Maarten and Saint Martin and is an important regional
hub that, before Hurricane Irma, catered to 1.8 million passengers and 62,144 airplanes per year. ATRP finances
rebuilding and re-equipping the PJIAE terminal to pre-lrma passenger capacity and improving its resilience
against natural disasters.

Results

During this reporting period, the works duly advanced; the mobilization and dismantling works are completed,
and permanent works have started. The project’s main works are scheduled to be completed by the end of 2023.

Seven equipment packages (EPs)are to be financed under the project and are being tendered.”® The contracts
for the prioritized EP1(Passenger Boarding Bridges) and EP2 (Baggage Handling System) were signed in April
2022. The contract for EP3 (Security Screening Equipment)is being finalized. Ensuring the proper sequencing
and timing of tenders, deliveries, and installation of equipment in the highly uncertain environment of COVID-
19-affected international transport value chains is a key focus of the technical teams.

With the current recovery of passenger traffic toward end of 2021, support for operating expenditures of PJIAE
under Component 4 is nolonger expected. During the review period, the Government of Sint Maarten took steps
to ensure improved corporate governance at the airport holding company (PJIAH) and secure the continued
support of the Royal Schiphol Group as a technical partner to PJIAE in project implementation.

Enterprise Support Project

The Enterprise Support Project (ESP) was signed in March 2020 to support a large percentage of MSMEs
unable to obtainfinancing from local commercial banks due to aninability to meet collateral requirements. The
project became effective on May 5, 2020. Subject to an acceptable business plan and other eligibility criteria,
ESP supports eligible MSMEs with a combination of grants and loans for asset replacement, nonstructural
repairs, and working capital channeled through four local PFls. As of June 30, 2022, the project disbursed over
USS13 million, about 37 percent of the total project amount.

Lenders in Sint Maarten have been risk-averse in tapping into the MSME market because of the prevailing
high-risk environment and the difficulty for MSMEs in presenting acceptable collateral. The COVID-19 crisis
increased this risk aversion. The project introduced a risk-sharing mechanism to incentivize lenders and
mitigate this problem. The mechanism allows the project to partially absorb potential losses on loans from

9 EP1: Passenger Boarding Bridges; EP2: Baggage Handling System; EP3: Security Screening Equipment; EP4: Self-Serve Baggage Drop System;
EP5: Digital Signal Equipment; EP8: Hold Room Seating; and EP7: Furniture, Fixtures and Appliances.
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lenders, motivating them to lend to MSMEs while providing appropriate incentives for lenders to exercise
due diligence and care when underwriting and servicing MSME loans, selecting only viable MSMEs with solid
business plans.

A project restructuring was completed in August 2021, extending the project closing date from December 2024
to June 30, 2025. A second project restructuring is expected to be completed by the end of (calendar year)
2022 to: (i) reduce the project amount by USS10 million and (ii) extend the project closing date beyond June
2025. Extending the loan tenor was brought up by several of the stakehalders in March 2022 during the project’s
Midterm Review. The review found applicants would benefit from an extended loan tenor, as it would allow for
lower monthly repayments making the loans affordable for more MSMEs.

Results

MSMEs are benefiting from business knowledge and awareness created through information sessions offered
by the project. NRPB has been facilitating access to training and financial advisors to strengthen the capacity
of new MSMEs. A citizen engagement survey conducted at the end of 2021 showed a project satisfaction rate
of over 90 percent. As of June 30, 2022, out of 340 applications, 140 were successfully approved and received
approximately USS9.3 million, 32 percent of which are women-owned or managed businesses. These include
44 new MSMEs(less than two years of operations). Subsidiary agreements have been signed with three financial
institutions currently acting as PFls in the project: Qredits Microfinance Netherlands, Windward Islands Bank,
and Banco di Caribe. OBNA, a Sint Maarten-based financial institution, signed on as the fourth PFl on May 30,
2022. Radio commercials have run frequently, and the project website has been updated.

Civil Society Partnership Facility for Resilience Project

The Civil Society Partnership for Resilience Project (CSPFRPY?, also locally named Resources for Community
Resilience (R4CR) in Sint Maarten, aims to improve the capacity of CSOs and support the implementation of
reconstruction and resilience subprojects at the community level. The project is implemented through three
main components:

(a)small grants to local CSQOs for reconstruction and resilience
(b)technical assistance and capacity building, and
(c) project management and coordination.

Managed by VNGI, R4CR supports immediate community needs through a rollout of small grants to CSOs. As
of June 30, 2022, the project disbursed USS2.55 million for 36 grants to 26 local CSOs through three calls for
proposals. The fourth call for proposals is underway, and the results will be finalized in September 2022. A
midterm review of field work (with consultation) undertaken in July 2022 found the project overall satisfactory.

Results

The completed and handed-over subprojects currently serve 1,970 people (the end-of-project target is 10,000
people). VNGI has delivered outreach sessions to 132 individuals, representing 94 CSOs. Organizations that
have benefitted from the project include the Environmental Protection in the Caribbean (EPIC) Sint Maarten,
which assists with trash collection, most recently collecting 626 pounds of litter in Cay Hill, and Be the Change
Foundation, which beautifies less-visited areas of Sint Maarten by allowing local artists to paint colorful murals.
VNGI also provided training to CSOs in proposal submission, project management, and financial management.
Ongoing implementation has revealed enormous capacity gaps within the local CSOs in preparing adequate

2 The CSPFRP was approved on June 26, 2020, and became effective in July 2020.
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proposals for funding, planning and project management, monitoring and evaluation, and reporting. VNGI has
enhanced its focus on addressing these needs.

Child Resilience and Protection Project

The Child Resilience and Protection Project (CRPP)aims to strengthen the capacity of Sint Maarten’s education
and child protection systems to address and respond to the needs of children and adolescents because of
natural disasters and external shocks. UNICEF NL is implementing the project, which the World Bank approved
on January 22, 2021, for USS5 million. The project has disbursed USS1.8 million in total to date.

Implemented with the Ministry of Education, Culture, Youth, and Sports (MECYS), the project aims to nurture
children's and adolescents'well-being through psychosocial interventions at the school, family, and community
levels. Interventions include a psychosocial screening tool to help teachers and care teams support or refer
children in distress. The project also aims to strengthen child protection systems. Activities include training
professionals from MECYS, the Court of Guardianship, and the Ministry of Public Health and Social Development
on child safety and rights and assessing the case management and referral systems for child abuse and neglect
cases. This project is also revising the Education in Emergency contingency strategy, school damage and
needs assessment, and emergency preparedness in schools training.

Results

In March 2022, the Student Support Services Division (SSSD) of MECYS established Mental Health and
Psychosocial Support guidelines for developing the school system’s distress screening tool. The draft of the
screening tool for the general student population is complete, and a special needs population tool is under
development. A training manual willaccompany the screening tools for the training of trainers. The first training
on these tools will take place in July 2022. The Caribbean Child Development Centre (CCDC) at the University
of the West Indies (UWI) Open Campus and Parenting Partners Caribbean (PPC) were appointed to develop and
implement a Positive Parenting Support Program. A contextualized violence prevention program for schools,
day-care centers, and after-school programs is also being developed.

The Operations Manual for formally establishing the National Child Protection Platform(NCPP)has been finalized.
A Steering Group overseeing the NCPP will soon form and will be composed of members of the transition Child
Protection Working Group and Secretaries General of MECYS and PHSDL. The Steering Group will welcome
additional members. The Child Protection Working Group is currently working with the Augeo Foundation to
plan the introduction of two intervention programs: Handle with Care and Child Check.

Between February and March 2022, seven School Emergency Teams(SET)were interviewed to collect feedback
on their use of the Safety and Emergency Response Guidelines(SERG)for schools, developed in 2018 by MECYS,
with support from UNICEF Netherlands. Collected feedback has been used to revise the SERG and provide
resources to address the needs stated by SETs during the interviews. The process is ongoing, and an annotated
index will be finalized in June 2022 and will serve as an orientation to develop an updated guide during the year's
second half.
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Fostering Resilient Learning Project

The Fostering Resilient Learning Project (FRLP)was approved on June 9 and became effective on June 30. The
project aims to: (i) restore access to an adequate and inclusive learning environment and to re-establish library
services, and (ii) improve the availability of quality data for decision-making.

A Project Preparation Grant (PPG) approved in January 2021 for USS1.8 million facilitated preparation and
financed: (i)technical inputs for the Project Appraisal Document (PAD), (i) costing, (iii)implementation schedule,
(iv) procurement plan, (v) disbursement schedules, (vi) results framework, (vii) safeguards documents, (viii)
Project Operations Manual, (ix) procurement plan and strategy, and (x) financial management and accounting
inputs. The PPG will close in December 2022.

Results

Key project activities are being launched under Component 1(Rebuilding Inclusive Schools) and 2 (Restoring
Library Services). The design contract for Sister Marie Laurence School (SML)was ready for signature at the end
of June 2022 and will support the finalization of the designs for the construction of the school. Preparation for
the procurement for the supervision of SML and the supervision and design of the two other sites to be rebuilt,
Charles Leopold Bell (CLB)and Philipsburg Jubilee Library is ongoing. Both contracts are expected to be signed
in the first quarter of 2023.

Other important activities under Component 3 (Strengthening the Ministry’s Management Information System)
have started. A diagnostic of the existing MECYS Ministry Management Information System is ongoing and is
expected to be completed in November 2022. It will be used to tender the design and implementation contract
for the MMIS. This will be done closely with the Digital Government Transformation Project to avoid duplications.
Finally, the project supports MECYS in measuring learning in early and secondary grades. The team s discussing
a work plan for the learning assessments, and the project will finance a consultant to support the design and
implementation.

Digital Government Transformation Development

The World Bank approved the Digital Government Transformation Project (DGTP)on March 18, 2021, and effective
ondJanuary 30,2022. DGTP aims to improve access to—and enhance the efficiency of —selected public services
for citizens and businesses, and the resiliency of government systems. The project, executed by the NRPB and
the Ministry of General Affairs, also aims to strengthen the government's policy and regulatory environment and
institutional capacity to develop and implement digital services. The project will position the platforms needed
to develop secure, user-centric digital services and improve back-office functioning to deliver integrated
services. These include interoperable platforms and a digital single sign-on mechanism. The project will also
enable cloud services and digitize essential government records.

The World Bank supported this project to execute studies and technical assistance for up to USS3 million to
1. Develop a digital transformation strategy to guide the Government’s future ICT investments

2.Develop a national data interoperability framework that will allow ministries, departments, and
agencies to connect and exchange data

3.Assess the public service centers to improve the workflow and user-friendliness of these centers
4.Provide inputs for an Enterprise Architecture, and

5.Conduct alegislative review.
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Drafts of these studies were produced in 2021 and are being reviewed.

DGTP has established its institutional oversight arrangements, and the Sint Maarten Government has filled all
key staff positions on its Digital Leadership Team (DLT), including the project manager. The officials for the
Project Oversight Committee were selected and notified. The Committee includes the Prime Minister and
Minister of General Affairs (MoGA) as Chairperson, the Minister of Finance, the Secretary-General of the MoGA,
the Secretary-General of Finance, and the Project Manager of the DLT. The project team has onboarded the
management firm selected to support the government in implementation.

Projects under Preparation?

The following details cover the three pipeline projects endorsed for funding by the SC in March 2022. The
projects have reached different preparation milestones

Improving Mental Health Services in Sint Maarten

In December 2021, the Steering Committee allocated USS8 million for a proposed Improving Mental Health
Services Project to strengthen mental health service delivery capacity in Sint Maarten. Specifically, the project
aims to: (1) strengthen the national mental health system; and (2) improve service capacity to deliver quality
mental health care. The project's concept evolved as preparation advanced substantially during the reporting
period. Considering the broad range of challenges faced in Sint Maarten to deliver mental health services to the
population, the conceptis currently focused on a more comprehensive approach to improve mental health care
across the care continuum rather than filling gaps in specific mental health services.

Buring preparation, it was established that needs were much broader than initially understood and that the
funding of USS8 million allocated by the SC would be insufficient to cover the total cost, particularly the cost of
providing an appropriate physical environment for the delivery of care. Additional funding from other sources
would thus be critical for building the much-needed infrastructure. The three following assessments have
been launched to inform project design and support the Mental Health Foundation (MHF) in seeking further
resources:

1) a Situational Analysis of the National Mental Health System
2)a Capacity Needs Assessment of the MHF and
3)an Organizational and Financial Assessment of MHF.

2 Amounts provided are estimated and will be consolidated during the appraisal stage once the exact scope, components, and activities of the
projects have been determined.
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Housing Project

The SCallocated USS20 million to a Housing Project, subject to the TF closing date extension. A project concept
was discussed by the SC focused on:

1) Strengthening SMHDF and reforms to enable the overall housing market
2) social housing development and improvements to the surrounding neighborhood and
3)project implementation support.

The SC suggested that the project should emphasize market-enabling reforms to increase access to housing
at all price points (and alleviate the demand for social housing by SMHDF) and explore options for mobilizing
private financing.

Preparation missions during the review period have focused on the following: 1) institutional strengthening of
SMHDF and VROMI, and the revision of the Performance Agreement between SMHDF and the Government of
Sint Maarten, which is essential for the project to advance; and 2) for social housing development in which
the team screened and shortlisted potential publicly owned sites throughout Sint Maarten, without undue
Environmental and Social Risk (as understood under the World Bank's Environmental and Social Framework).
The final selection is expected to be discussed over the next few months.

Wastewater project

The SC allocated USS10 million toward a wastewater project, provided an extension of the TF closing date was
approved and additional financing of USS10-15M could be identified from other sources to support the project.
A project options’ note that was shared with the SC underpinned a discussion around the project which would
aimto:(i)increase access and improve the sustainability and resilience of wastewater services in Sint Maarten;
and toii)reduce the risk of coastal waters pollution. The Government of Sint Maarten has requested a loan from
the Government of the Netherlands for USS15M to co-finance the proposed project. Project work will start upon
confirmation of the availability of these resources. Project work will commence when co-financing availability
is confirmed by the Netherlands.

Analytical Work

Several studies and critical analytical work were completed and shared with the Government of Sint Maarten to
inform project identification, preparation, and sector management (listed in table 4.4).

In July 2021, the SC requested that the World Bank provide technical assistance to the Government of Sint
Maarten in designing a disaster reserve fund (DRF) and associated instruments to be capitalized by the
substantial reflows expected from the Government’s loans to PJIAE for reconstruction. These loans were made
possible by a grant from the SXM TF. Reflows pertain only to the principal part of the loans and are expected to
begin accruing in 2027 and accumulate gradually over more than a decade. The technical assistance will build
on DRF core principles and good practices. It will provide recommendations on the DRF’s design, governance
mechanisms, and optimal investment strategies, including for the purchase of insurance coverage to mitigate
disaster risk.
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Table 4.4. Analytical Work and Technical Assistance

Studies completed Completion Status®

1 Support to Develop National Recovery and Resilience Plan (report) Completed
2 Rapid Housing Sector Assessment (study) Completed
3 Airport Corporate Governance Assessment (study) Completed
4 Sint Maarten Hospitality Reconstruction Financing Due Diligence (study) Completed
5  Tourism Sector Recovery Strategy Support (technical assistance with outputs) Completed
6 Public Expenditure Review Completed
7  Low-Income and Affordable Housing Technical Assistance (technical assistance) Completed
8 Digital Government Strategy (technical assistance with outputs) Draft completed
9  Support to the Airport Corporate Governance Task Force (technical assistance) Completed
10 National Risk Assessment (AML/CFT)(technical assistance and training)? Completed
11 Long-term waste studies Completed
12 MTR of TF Program Ongoing®
13 TAfor a Disaster Relief Fund Ongoing
14 Country Environmental Analysis (study) In draft

Note: AML =anti-money laundering; CFT = combating the financing of terrorism.

a. Estimated timelines for delivery are subject to change to meet operational requirements, government availability, and the effects
of COVID-18.
b. MTR of the TF Program is completed and in final preparation stage for publication.

22 Not financed by the SXM TF.
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Preparation and Implementation
Capacity Updates
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4. Preparation and Implementation Capacity Updates

Asof June 2022, the NRPB has 57 staff, providing sufficient capacity for managingits seven projects,? preparing
new projects, and contributing to several studies. With approval from the SC, the TF program will explore options
for the long-term sustainability of the NRPB's program management, fiduciary, and procurement skills built by
the TF, which can significantly help the Government of Sint Maarten deal with its capacity gaps on the long run.

Over time, senior government officials have demonstrated more substantial ownership and commitment to the
TF objectives. Line ministries have also taken a more active interest despite continued capacity limitations.
They have benefited from frequent briefs on project progress and are actively engaged in project preparation
and implementation. The Government has collaborated with the NRPB and the World Bank to address
implementation bottlenecks and find corrective courses of action.

The TF implementation has created considerable demand for in-country project management and technical
skills. Human resource capacity in Sint Maarten is limited, and the shortfall in relevant skills has necessitated
looking abroad for staffing to maintain timely implementation progress. However, nonresident firms and
individuals find it to access the island because of cumbersome administrative agreements and processes. The
restrictive laws impede the NRPB's ability to hire temporary workers, recruit more local staff at cost-effective
pay scales, and contract with international employees continue to pose significant obstacles for all projects.
In addition, the remoteness of Sint Maarten for international firms makes shipping supplies, recruiting staff,
finding skilled local labor, and setting up local offices more expensive.

The June 2022 MTR recommended developing a Sustainability Plan that includes continuating NRPB activities
and retaining capable staff after the TF program concludes. It also recommended developing a Capacity
Building Plan to sustain the progress achieved through the TF program implementation to ensure the Sint
Maarten government maintain services and infrastructure developed by the TF.

% NRPB is the PIU for ERP I; EDMP; EISTP; ESP; DGTP; ARTP; and FRLP. SMMC manages the Hospital Resiliency and Preparedness Project, UNICEF
NL manages the Child Resilience & Protection Project, and VNGI manages R4CR.
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5. Outreach and Communications

The External Relations and Communications team of the World Bank and the NRPB Communications team
jointly coordinate the outreach activities and communications of the SXM TF's results. The TF’s activities and
SC meetings are regularly covered in the Daily Herald, the leading newspaper in Sint Maarten and the Northeast
Caribbean. In addition, the NRPB Communications team plays a key role in regularly promoting the day-to-day
results of individual projects to the people on Sint Maarten through its Facebook page and NRPB website.

By leveraging the resources of the World Bank and large digital footprint (over 15,000 followers on the @
WBCaribbean Twitter handle), the TF's visibility has increased. Staff continue to develop content around the
TF's priorities, such as the May 2022 feature story on tackling gender-based violence and promotion of the
World Bank's role in the TF SC. World Bank management endorsed a communications strategy covering 2021-
2023, and the Communications team is developing an updated Action Plan for FY23 (July 2022 - June 2023).

Individual project communications teams also engaged in direct outreach efforts to stakeholders on the ground.
SMMC consistently updates the public about the Sint Maarten General Hospital construction’s progress. The
R4CR project remains active on social media, promoting new and progressive CSO projects funded through the
CSO0 Facility (Resources for Community Resilience - Sint Maarten (r4cr.org). The PJIAE communications team
sends newsletters, engages in many social posts, and broadcasts Rebuild, Recover, Reinvent—a monthly online
TV series. The ESP was awarded the entity of the year award by a local media outlet.

Asthe SXM TF programresults emerge, NRPB and the World Bank will step up media coverage and engagement
with audiences on social media platforms, print news, radio, and websites with new, additional resources. The
SXM TF dashboard (www.sintmaartenrecovery.org) is regularly updated to inform stakeholders, including
government officials, the private sector, NGOs, the media, members of parliament, and the public, about SXM
TF activities and advancement. The World Bank also shares internal and stakeholder media briefings about TF
media coverage monthly.
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APPENDICES

Sint Maarten Reconstruction, Recovery, and Resilience Trust Fund

APPENDIX A Alignment of NRRP and SXM TF Activities

Pillar 1: Community Recovery and Resilience

NRRP-Listed Areas of Engagement

Projects and Analytical Work

Housing

« Provide repair assistance

« Increase access to affordable housing

« Strengthen housing for climate resilience
» Facilitate ownership

Housing-related activities

» Emergency Recovery Project I: Social and private housing
repairs, roof repairs, and technical assistance for housing policy
and resilience standards

« Red Cross Roof Repair Project: support for the rehabilitation of
the roofs of the most vulnerable households

« Rapid Housing Sector Assessment (ASA); Low-Income and
Affordable Housing Reconstruction Analysis (ASA)

« Sint Maarten Housing Project (Pipeline)

Health

» Resilient hospital construction

« Enhance secondary health care services

« Ensure sustainable continuity of insurance
coverage

Health-related activities

» Hospital Resiliency and Preparedness Project: Repairs and
upgrading of existing hospital, construction of a new hospital
to hurricane category b resistant standards, and financing of
medical equipment and infrastructure for COVID-19 pandemic
needs

» Improving Mental Health Services Project

« Public Expenditure Review (ASA on health insurance cost and
sustainability)

Employment, livelihoods, and social
protection

« Strengthen social assistance through
trainings and programs to supplement
household income

- Build additional shelters

« Improve social services and their targeting

Social protection and emergency recovery-related activities

- Emergency Recovery Project I: Rehabilitation of 11 public shelters

« Emergency Income Support and Training Project: Stipends,
training, and improvement of targeted social services by building
an integrated social registry system

Solid waste

« Remove debris caused by Hurricane Irma
and address dump fires

» Implement recycling program to reduce
waste

« Upgrade sewage networks

Solid waste-related activities

- Emergency Debris Management Project: debris clearance,
collection of metal and car wrecks; processing and disposal of
debris; vessel removal and salvaging

« Long-term Waste Solutions Analysis (ASA): Support for the
development of government’s roadmap for sustainable solid waste
management

Education

» Repairand rebuild resilient schools,
provide psychosocial support, improve
safety and preparedness

« Strengthen legislation for resilience

« Train teachersin disaster management

« Strengthen programs for vulnerable
children

« Improve vocational and tertiary education
options

Education-related activities
e Emergency Recovery Project I: Repair of schools and community
facilities

e Fostering Resilient Learning Project: Restore access to an
adequate and inclusive learning environment and to re-establish
library services

e Child Resilience and Protection Project: Strengthening of
psychosocial support for children
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Environment

« Rehabilitate and protect natural and built
environments
- Strengthen environmental protection

e Environment-related activities

o Wastewater management Project

o Emergency Debris Management Project: Shoreline clean-up,
beautification of public areas, focusing on debris removal and
landscaping

e Country Environmental Analysis (ASA)

Community recovery

e Financing community subprojects through
local CSOs

e Building local CSOs capacity for lasting
impact

Pillar 2: Economic Recovery and Resilience

NRRP-Listed Areas of Engagement

Sint Maarten Civil Society Partnership Facility for Resilience Project:
Supports efforts to build capacity for local CSOs to implement
reconstruction and resilience subprojects at the community level

SXM TF Projects and Analytical Work

Macroeconomic outlook

e Strengthen Government capacity for tax
collection and fiscal policy formulation

Macroeconomic-related activities

e Public Expenditure Review (ASA)
e National Risk Assessment (ASA and technical assistance)

Tourism and commerce

e Secure and strengthen resilience of
tourism sector

e Assist in diversifying the economy by
supporting MSMEs

Tourism and commerce-related activities

o Enterprise Support Project: Access to finance for micro-, small,
and medium enterprises (MSMEs)

e Tourism sector recovery strategy support (ASA)

e Sint Maarten hospitality reconstruction financing due diligence
(ASA)

e SME and tourism recovery (ASA) analysis of tourism support needs

Finance

e Increase access to credit and affordable
investment capital

Finance-related activities

o Enterprise Support Project: Financial intermediaries are
supported to provide greater access to finance for MSMEs

Airport

e Repair and rebuild airport for greater
resilience

Airport-related activities

o Airport Terminal Reconstruction Project

Ports and marinas

e Restore ports and marinas while ensuring
greater resilience

Ports and marinas-related activities

o Emergency Debris Management Project: Vessel removal and
salvaging

Roads and drainage

e Improve the drainage network in
communities with recurrent flooding

Roads and drainage-related activities

o Wastewater Management Project

Utilities and information and communication
technology (ICT)

e Improve delivery of water, electricity, and
ICT services

Utilities and ICT-related activities

o Emergency Recovery Project I: Water storage and distribution,
trenching of electricity lines and electricity repairs

o Digital Government Transformation Project: Improve public
service centers and government systems

e Digital transformation ASA to support analytical work
underpinning the Digital Government Transformation Project
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Pillar 3: Government Recovery and Resilience

NRRP-Listed Areas of Engagement

SXM TF Projects and Analytical Work

Disaster risk management

e Strengthen the National Meteorological
Service

e Strengthen and repair communications of
the fire department

e Membership of the Caribbean Disaster
Emergency Management Agency

o Develop arisk-financing strategy and join
the Caribbean Catastrophe Risk Insurance
Facility

Disaster risk management related activities

o Emergency Recovery Project I: Police station repairs, fire
department communication equipment and repairs, capacity
building, improvement of hydrometeorological services;
accession into CCRIF

e Knowledge-sharing about risk financing with other Caribbean
countries

o LIDAR survey

Governance and public financial management

e |mplement government financial
management information system
Modernize ICT systems
Implement tax reform
Rebuild the Tax Receivers/Registry (tax
collection) building

Governance and financial management-related activities

e Digital Government Transformation Project: Modernize ICT back-
end systems and services

e Public Expenditure Review (ASA): Analysis of public expenditures
and systems

e (orporate Governance Strengthening—Airport: ASA and technical
assistance

Justice, public safety, and security

e Repair and strengthen correctional
facilities and police stations

¢ Relocate and equip the 911 dispatch center

e Properly equip law enforcement staff

e Address critical ICT needs.

Justice, public safety, and security-related activities

o Emergency Recovery Project I: Repair of two police stations
and extension of the Emergency Operations Center, repair of
radiosonde building

Additional public buildings

e Repair other public buildings such as
the post office, national library, and the
national civil aviation building

Additional public buildings-related activities

o Emergency Recovery Project I: Repair of key government
buildings

» Fostering Resilient Learning Project: Re-establish library
services

Note: Projects under implementation are in bold. Projects under preparation are in blue.
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APPENDIX B Results Framework:
Projects under Implementation as of June 30, 2022

Emergency Recovery Project |

Development objective: To contribute to Sint Maarten’simmediate emergency recovery needs and
strengthen institutional capacity to manage resilient recovery and reconstruction.

Outcome indicator 1: Share of households with electrical services resilient to hurricanes
Baseline: 80% Target: 100% Actuals: 86%

Outcome indicator 2: Water storage capacity of Sint Maarten utility (average daily demand)

Baseline: 0.7 days Target: 2 days Actuals: 1.90 days

Outcome indicator 3: Number of citizens benefited from the project activities (gender disaggregated)

Baseline: 0 Target: 40,000 Actuals: 3,230 (direct beneficiaries), Indirect beneficiaries (NYR)

Outcome indicator 4: Percentage of beneficiaries that are satisfied with the quality of housing repairs
(gender disaggregated)

Baseline: 0 Target: 80% Actuals: 0

Note: NYR = Not yet reported.

Emergency Income Support and Training Project

Development objective: To provide temporary income support, improve the employability of affected
beneficiaries in targeted sectors, and strengthen the social protection system's capacity for shock
response and protection of the poor.

Outcome indicator 1: Number of beneficiaries enrolled in the EISTP receiving income support monthly in
exchange for their participation in EISTP training and achieved the minimum attendance rate

Baseline: 727 (of which 420 are female) Target: 1,155 (of which 670 are female)
Actuals: 1,960, of which 1,350 are female

Outcome indicator 2: Percentage of beneficiaries who complete training in an occupational area
Baseline: 0 Target: 50% (of which half are female) Actuals: 93% of total (62% female)

Outcome indicator 3: Number of records in the Social Registry

Baseline: 0 Target: 1,000 Actuals: 0
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Hospital Resiliency and Preparedness

Development objective: To improve the preparedness and capacity of hospital services.

Outcome indicator 1: Overseas medical referrals reduced (percentage)
Baseline: 0 Target: 45% Actuals: 93%

Outcome indicator 2: Emergency Disaster Preparedness Plan and Evacuation Plan implemented according
to procedures (percentage)

Baseline: 60% Target: 30% Actuals: 91%

Outcome indicator 3: Technical audits to evaluate quality and preparedness of service delivery rated
satisfactory (percentage)

Baseline: 0 Target: 90% Actuals: 0

Emergency Debris Management Project

Development objective: To manage debris from the hurricane and reconstruction activities.?

Outcome indicator 1: Number of metal wrecks collected and processed

Baseline: 0 Target: 100 Actuals: 0

Outcome indicator 2: Simpson Bay area cleared from shipwrecks and shoreline debris (hectares)
Baseline: 0 Target: 200 Actuals: 200

Outcome indicator 3: Debris and Waste Processing Facility Established

Baseline: 0 Target: Yes Actuals: No

Outcome indicator 4: Shipwrecks Safely Collected and Processed
Baseline: 0 Target: 80 Actuals: 139

Note: a. Development objectives changed due to project restructuring
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Airport Terminal Reconstruction Project

Development objective: To restore the passenger capacity of Princess Juliana International Airport (PIJAE)
to pre-Irma levels with improved resilience to hurricanes.

Outcome indicator 1: Passenger handling capacity of the terminal

Baseline: 1 million Target: 2.5 million Actuals: 1million

Outcome indicator 2: Resistance of terminal building to Irma-level hurricanes

Baseline: No Target: Yes Actuals: Ongoing

Outcome indicator 3: Completion of package 2 terminal reconstruction works

Baseline: 0 Target: 100% Actuals: Ongoing

Outcome indicator 4: Installation of strengthened jet bridges

Baseline: No Target: Yes Actuals: 0

Outcome indicator 5: Installation of resilient entrance doors

Baseline: No Target: Yes Actuals: Ongoing

Outcome indicator 6: Restoration of baggage handling system

Baseline: No Target: Yes Actuals: No

Outcome indicator 7: PIJAE submits quarterly reports describing claims received through the Grievance
Redress Mechanism and how issues were resolved

Baseline: No Target: Yes Actuals: Yes

Red Cross Roof Repair Project?®

Development objective: To repair roofs up to a safe standard for vulnerable households affected by
Hurricane Irma.

Outcome indicator 1: Roofs repaired to safe standard, contributing to increased resilience to natural
disasters and climate change

Baseline: 0 Target: 182° Actuals: 182

Outcome indicator 2: Households have increased knowledge of hurricane-resistant housing
Baseline: 0% Target: 60% Actuals: 60%

Note: NYR = Not yet reported.
a. Project closed
b. Target was formally revised from 200 to 182
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Enterprise Support Project

Development objective: To support the recovery of micro, small, and medium sized enterprises (MSMEs)
through direct financial assistance to contribute to the restoration of economic activity.

Outcome indicator 1: Cumulative number of MSMEs receiving packages for assets, repairs or working
capital

Baseline: 0 Target: 600 Actuals: 129

Outcome indicator 2: Cumulative number of women-owned or -managed MSMEs receiving packages for
assets, repairs, or working capital

Baseline: 0 Target: 240 Actuals: 45

Outcome indicator 3: Volume of grants and loans supported through the project over its lifetime
Baseline: 0 Target: USS33 million Actuals: US$9.3 million

Outcome indicator 4: Volume of grants and loans supported through the project to women-owned or
-managed MSMEs over its lifetime

Baseline: 0 Target: USS13.2 million Actuals: USS3 million

R4CR-CSO Partnership for Resiliency Project

Development objective: To improve the capacity of civil society organizations and support implementation
of reconstruction and resilience subprojects at the community level.

Outcome indicator 1: Percentage of subprojects approved which are fully implemented and functional to
users

Baseline: 0 Target: 75% Actuals: 65%°

Outcome indicator 2: Percentage of civil society organizations participating in the project with improved
capacity for grant management and implementation

Baseline: 0 Target: 70% Actuals: 70%"

Outcome indicator 3: Percentage of beneficiaries expressing satisfaction that subprojects reflected their
needs

Baseline: 0 Target: 75% Actuals: 100%°

Outcome indicator 4: Number of beneficiaries of subprojects
Baseline: 0 Target: 10,000 Actuals: 2,228

Note: a. Reflects the percentage of the 12 projects that to date have been approved, funded, and fully implemented; others are in active
implementation.
b. Based on CSOs’ performance in areas such as timeliness of implementation of projects, timeliness of reporting, quality, and
completeness of reporting.
c. Reflects project performance in terms of responsiveness to the community needs.
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Child Resilience and Protection Project

Development objective: To strengthen the capacity of the education and child protection systems to
address and respond to the needs of children and adolescents resulting from natural disasters and external
shocks.

Outcome indicator 1: Project beneficiaries suffering from post-hurricane distress symptoms referred to
adequate services (percentage)

Baseline: 0 Target: 100% Actuals: The content of the screening tool for the detection and reporting of
distress symptoms has been developed

Outcome indicator 2: Implementation of the Integrated Child Protection Case Management system

Baseline: 0 Target: 90% Actuals: The Child Protection Working Group is established

Outcome indicator 3: Implementation of a contingency strategy for the sector

Baseline: 0 Target: 95% Actuals: Draft of the Education Sector Contingency Plan has been revised with
the support of the Project

Digital Government Transformation Project

Development objective: To enhance the access, efficiency, and resilience of selected administrative public
services for citizens and businesses.

Outcome indicator 1: Increase in Certificate of Good Conduct service transactions processed digitally
(disaggregated by sex/vulnerable group)(cumulative)

Baseline: 0 Target: 10% Actuals: 0

Outcome indicator 2: Increase in economic license applications processed within a six-week period
(cumulative)

Baseline: 16% Target: 65% Actuals: 16%

Outcome indicator 3: Registries connected with the interoperability platform (cumulative)

Baseline: 0 Target: 5 Actuals: 0

Outcome indicator 4: Increase in the time per year that the six selected public services are available to the
public

Baseline: 15% Target: 99% Actuals: 15%

Note: NYR = Not yet reported.
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Fostering Resilient Learning Project

Development objective: The objectives of the Project are to (i) restore access to an adequate and inclusive
learning environment and to re-establish library services, and (ii)improve the availability of quality data for
decision-making.

Outcome indicator 1: Students with restored access to an adequate learning environment through the
reconstruction of Sister Marie Laurence School

Baseline: 0 Target: 200 Actuals: NYR

Outcome indicator 2: Students benefitting from a package of interventions at CLB to address chronic
behavior challenges

Baseline: 0 Target: 120 Actuals: NYR

Outcome indicator 3: Library open and operating at full capacity for Sint Maarten’s population and visitors

Baseline: No Target: No Actuals: No
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APPENDIX C Financial Overview as of June 2022

Introduction

Total contributions from the Netherlands to the SXM TF for the period April 2018 through December 2021
amounted to USS511.96 million, paid in April 2018, November 2018, December 2020, and December 2021. The
December2021tranche transferred by the Netherlands will be the final tranche under the current Administration
Agreement. Total disbursements(for operations and administration)reached USS 194.5 million and undisbursed
funds USS191.1 million. Disbursements for the six-month period, January to June 30, 2022, totaled USS5.5
million. After adjusting for investment income and the administration fee, the TF balance is USS131.0 million
from contributions.

Funds allocated directly to operations, analytical work, and client support (recipient-executed activities, ASA,
and preparation and implementation activities) totaled USS385.6 million. Of this amount, USS360 million (or
93.4 percent) is available to Sint Maarten's designated recipients for the execution of projects, with USS78.8
million committed during the first half of (calendar year) 2022. In total, USS14.3 million (or 3.7 percent) has
been allocated to World Bank-executed preparation/implementation support activities and USS6.6 million (or
1.7 percent) to program management and administration to date (see figure C.1). As of the end of June 2022,
USS4.65 million (or 1.2 percent) was allocated to World Bank-executed technical assistance.

Figure C.1. Allocation of Funds (USS, millions)

$14.3M

Preparation /Implementation \ / Technical Assistance
Support

$6.6M
Program Administration 2

__ $360.0M
Recipient Executed Activities 2

As of the end of June 2022, recipient-executed activities (investment projects) have been allotted USS360
million in funding for 11 projects through 17 grants. Six projects received 92.1 percent of the total allocations:
(a) the Emergency Recovery | - USS100.2 million (27.8 percent), which includes the USS45 million additional
financing; (b) the ATRP - USS92 million (25.6 percent), including the newly approved additional financing of
USS20 million; (¢)the ESP - USS35 million (9.7 percent); (d) the HRPP and additional financing - USS28.6 million
(7.9 percent); (e) the EDMP - USS25 million (6.9 percent); (f) the EISTP - USS22.5 million (6.3 percent); the FSL -
USS28.6 million (7.9 percent), including the USS1.8 million for grant preparation.
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The remaining 7.9 percent supports the DGTP with USS12 million (USS3 million in technical work for this project
is provided through a Bank-executed Trust Fund[ BETF]), the CSO Partnership Facility for Resilience with USS7.3
million, and CRPP with USS5 million. The Red Cross Roof Repair Project, which is now completed, received an

allocation of USS3.7 million.

Figure C.2. Allocation to Recipient-Executed Activities by Projects (USS, millions)

$3.7M

$100.2M

Airport Reconstruction

Child Resilience and Protection

CS Partnership Facility for Resilience
Digital Government Transformation
Emergency Debris Management
Emergency Income Support and Training
Emergency Recovery

Enterprise Support Project

Fostering Resilient Learning

Hospital Resiliency

RC Roof Repair Project

Funds disbursed by these grants amounted to USS$172.2 million, of which USS4.6 million was disbursed over
January-June 2022. A further USS187.8 million remains available for disbursement by implementing agencies
under effective projects. The projects include (see figure C.3): (a) ERP |, (b) HRPP, (c) EISTP, (d) Enterprise
Recovery Project (renamed ESP), (e) EDMP, (f) ATRP, (g) CSPFRP, (h) Red Cross Roof Repair Project, (i) Child
Resilience and Protection Project, (j) DGTP, (k) Fostering Resilient Learning Project PPG.

Figure C.3. Disbursement of Recipient-Executed Activities (USS, millions)

$1.8M

/732.7M

Airport Reconstruction

Child Resilience and Protection

CS Partnership Facility for Resilience
Digital Government Transformation
Emergency Debris Management
Emergency Income Support and Training
Emergency Recovery

Enterprise Support

Fostering Resilient Learning

Hospital Resiliency

RC Roof Repair
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Disbursement of World Bank Preparation and Implementation Support Activities

Resources for World Bank supervision of preparation and implementation were allocated to 22 tasks. Total
disbursements to date are USS 12.27 million (see figures C.4 and C.5), of which USS0.57 million was spent
between January and June 2022. A further USS2.1 million in undisbursed funds is yet to be spent. Around 65
percent of funds were disbursed for project supervision, including 8 percent for hands-on support. Support to
safeguards(environmental, social, procurement, and financial management oversight)amounted to 35 percent
of the total expenditures for preparation and supervision.

Figure C.4. Disbursement of Preparation and Implementation Support Activities by Category (USS, millions)

Social Safeguards support
S15M

Environment support

$1.2M
Procurement Project supervision
S$09M $8.0M
FM support

Allocations for World Bank-Executed Advisory Services and Analytical Activities

Figure C.5. Proportional Advisory Services and Analytics Allocations (USS$, millions)

B Emergency Advisory Support for Sint
Maarten: Hurricane Irma Recovery Framework

Hospitality Reconstruction Financing Due
Diligence

PJIAE CG Task Force Support

Sint Maarten Digital Government
Transformation Project (BETF)

mm Sint Maarten Low-Income and Affordable
Housing Technical Assistance

= Sint Marteen: Emergency Advisory Support
for Debris Clearance and Management in wake
of Hurricane Irma

Bl Sustainable Waste Management and Public
Cleaning Services

mm SXM Private Sector Recovery and Resilience
Strategy Support

SXM Public Expenditure Review
SINT MAARTEN DISASTER RISK FINANCE TA

Note: TA = technical assistance, PJIAE = Princess Juliana International Airport.
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Sint Maarten Reconstruction, Recovery, and Resilience Trust Fund

Table C.1. Disbursements as of June 30, 2022 (USS)

Funds received from Government of the Netherlands (all tranches received)? 511,964,051

Investment income to date 14,037,925
Administration fee to date 9,397,316
Operational (RETF and BETF) 188,366,417
Non-operational (PM&A) 6,135,134
Operational (RETF and BETF) 190,570,657
Non-operational (PM&A) 504,866
Funds available for disbursement and allocation of confirmed activities 131,027,586

Note: PM&A = Program Management and Administration.
a. No further transfers are expected.
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Table C.2. Summary of Disbursements for Activities (USS)

Disbursements

Activities LT April 2018 - June LURIE e
allocated end of June 2022
2022

SXM TF Total 385,577,074 194,501,551 191,075,523
Recipient-executed activities 359,982,923 172,212,236 187,770,687
TFOA8079 Emergency Recovery | 55,200,000

57,380,900 42,819,100
TFOB5199 Including Additional Financing 45,000,000
TFOAB8176 Hospital Resiliency and Preparedness 25,000,000

22,840,238 5,769,762
TFOB3788 Including Additional Financing 3,619,000
TFOA8265 Emergency Income Support and Training 22,500,000 20,233,143 2,266,857
TFOA9223 Enterprise Support Project 35,000,000 13,055,675 21,944,325
TFO0A9261 Emergency Debris Management 25,000,000 22,225,892 2,774,108
TFOBO760 Airport Terminal Reconstruction 72,000,000 25,779,972 66,220,028
TFOB7571including Additional Financing 20,000,000
TFOB2442 Red Cross Roof Repair Project 3,745,130 3,745,130 0
TFOB3014 Civil jety Part hip Facility f

0. '30 Civil Saciety Partnership Facility for 2200000
TFOB2229 Project Preparation Grant 147,793
TFOB4140 Child Resilience and Protection 4,488,000
1,765,535 3,234,465
TFOB2513 Project Preparation Grant 512,000
TFOB8048 Fostering Resilient Learning Project 26,780,000
1,727,775 26,852,225

TFOB4914 Project Preparation Grant 1,800,000
TFOB4218 Digital Government Transformation Project 12,000,000 763,420 11,236,580
Bank-executed activities 25,594,151 22,289,315 2,774,135
Preparation and implementation support 14,349,012 12,237,024 1,722,595
Advisory services and analytics 4,605,139 3,917,157 631,612
Program management and administration 6,640,000 6,135,134 419,928
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APPENDIX D SXM TF Governance Structure

The SXM TF is a tripartite partnership between the Government of Sint Maarten, the Government of the
Netherlands, and the World Bank.

Steering Committee

The SXM TF is governed by a three-person SC composed of representatives of the Government of Sint Maarten,
the Government of the Netherlands, and the World Bank. The SC makes allocations by consensus for the funding
of short-, medium-, and long-term recovery projects and required capacity-building activities.

The members of the SC are
« Sint Maarten: The Honorable Marcel Gumbs, Former Prime Minister;
« The Netherlands: Mr. Frans Weekers, Deputy Secretary General, BENELUX Union; and

«  World Bank: Ms. Lilia Burunciuc, Country Director for the Caribbean Countries.

Additionally, a technical working group composed of technical staff drawn from each of the three parties
prepares the groundwork of the SC meetings and convenes on a regular basis to discuss the program’s results
and challenges, resolve pending issues, resolve differences, or clarify information.

The World Bank's program manager heads the secretariat of the SXM TF on behalf of the World Bank.

In Sint Maarten

The NRPB, which manages the recovery on the ground, was created by law in Sint Maarten. Its staff consists
of employees and consultants, supported as appropriate by technical advisors of the World Bank and of the
Netherlands.
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