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Executive Summary 
In the first half of 2022, Sint Maarten welcomed increased economic activity and tourism, contributing to an 
expected growth rate of 7.5 percent of real Gross Domestic Product for 2022.1 Sint Maarten Trust Fund (SXM) 
disbursements over the period amounted to US$23.2 million, compared to US$31 million in the previous period. 
World Bank staff have resumed in-person travel to Sint Maarten for implementation support while regular, 
virtual interactions continue. 

With the remaining travel restrictions and containment measures lifted concomitantly with the rise of COVID-19 
vaccination rates in Sint Maarten and abroad, the SXM TF has become one of the fastest disbursing portfolios 
in the Caribbean (compared to portfolios of the same age managed by the World Bank in the region) with almost 
half of the US$360 million committed to 11 projects, 10 of which are actively disbursing. The World Bank is 
preparing additional financing of US$79.5 million for two existing projects and financing of US$38 million for 
three new projects, which the Steering Committee (SC) approved in December 2021 and March 2022. The new 
projects are in the social housing, mental health services, and wastewater sub-sectors.

In June, the World Bank finalized a Mid-Term Review (MTR) of the SXM TF 2018–2021 implementation period. 
The MTR concluded that the TF’s allocations are relevant and aligned with its reconstruction, recovery, and 
resilience objectives. It emphasized that extending the TF’s closing date would increase the likelihood of 
achieving all results. The MTR noted that the SXM TF’s overall disbursement rate is 15 percent higher than the 
disbursements of portfolios of the same age in the entire World Bank’s Latin America and Caribbean Region and 
22 percent higher than the World Bank’s Caribbean portfolio overall. 

In June 2022, the SC met in Sint Maarten to interact with Government, discuss the outcomes of the World 
Bank’s SXM TF Mid-Term Review (MTR), and consider mitigation measures to address emerging risks, such as 
global inflation and the impact of the war in Ukraine on global prices and value chains. The SC also endorsed 
the Government of Sint Maarten’s request to extend the SXM TF’s closing date by 36 months from December 
2025. Subsequently, the Netherlands Council of Ministers agreed to the Government of Sint Maarten’s request 
to extend the TF’s closing date. Consistent with the MTR’s recommendation and key Stakeholders’ agreement, 
the World Bank has extended the TF closing date until December 2028 for the TF to deliver full impact with 
its current resources. Plans are ongoing to strengthen the institutional capacity created by the SXM TF and 
sustain the TF’s investments beyond the closing date. 

Over the coming period, the SXM TF program will focus on

1) preparing the three pipeline projects on schedule

2) maintaining the implementation quality and pace of current investments, and 

3)  strengthening the longer-term sustainability of all investments, including capacity building of critical 
Stakeholders. 

1  International Monetary Fund, Article IV Consultation Discussions August 2022. https://www.imf.org/-/media/Files/Publications/CR/2022/
English/1CUWEA2022002.ashx 

https://www.imf.org/-/media/Files/Publications/CR/2022/English/1CUWEA2022002.ashx
https://www.imf.org/-/media/Files/Publications/CR/2022/English/1CUWEA2022002.ashx


Sint Maarten Reconstruction, Recovery, and Resilience Trust Fund

6

Introduction1. 



Semi – Annual Report  |  October 2022

7

This report provides an overview of the achievements, activities, and unaudited financial data of the Sint 
Maarten Reconstruction, Recovery, and Resilience Trust Fund (SXM TF) from January 1 to June 30, 2022.

Sint Maarten is a small, high-income island country with a GDP per capita of US$23,083 in 2020.2 It shares 
its territory with the French overseas collectivity of Saint Martin and hosts more than 42,000 inhabitants 
on 16 square miles of land. The country has the second most frequently visited port in the Caribbean and its 
international airport serves as a hub for nearby islands. 

Sint Maarten was severely affected by Hurricane Irma when the category 5+ hurricane struck on September 
6, 2017. The Sint Maarten Government and the World Bank estimated the catastrophic damage and losses at 
US$2.7 billion, amounting to 260 percent of Sint Maarten’s gross domestic product (GDP).3 As a constituent 
country of the Kingdom of the Netherlands,4 the Government of the Netherlands responded by providing 
immediate bilateral aid, complemented by substantial private donations.

On April 16, 2018, the World Bank established the SXM TF, financed by the Government of the Netherlands. The SXM 
TF’s strategic framework sets out the program’s support for: (a) the post-hurricane recovery and reconstruction 
of Sint Maarten, and (b) longer-term development priorities to strengthen the country’s resilience. The SXM TF 
Secretariat is housed in the Caribbean Country Management Unit within the World Bank’s regional unit for Latin 
America and the Caribbean. The Trust Fund has now received a total of €438.115 million (or US$511.96 million 
pursuant to applicable exchange rates at the time of each transfer). No further tranches are expected. The 
Government of the Netherlands has channeled the remaining funds through bilateral channels. 

The SXM TF program benefits from complementary technical assistance and expertise provided, as appropriate, 
by the Government of the Netherlands and the World Bank. Trust Fund resources are allocated to activities 
by the three-person SXM TF steering committee (SC) composed of representatives from the Government of 
Sint Maarten, the Government of the Netherlands, and the World Bank. Activities consist of recipient-executed 
(RE) projects implemented by the Government of Sint Maarten or its designated implementation agencies and 
World Bank-executed (BE) activities including hands-on implementation support (HEIS), analytical work, and 
project preparation and implementation advice. In January 2019, the Government of Sint Maarten established 
the National Recovery Program Bureau (NRPB) as an independent administrative agency to oversee the 
implementation and coordination of most RE activities. 

The World Bank produces an annual report for each calendar year and a semiannual report at the closing of 
the World Bank’s fiscal year (on June 30). In June 2022, the TF Program Secretariat, managed by the World 
Bank, conducted a program-wide Mid-Term Review (MTR) under its monitoring and evaluation role defined in 
the Administration Agreement. The MTR assessed the TF’s progress in achieving its objectives for 2018–2021 
and recommended actions to improve the Program’s performance for the remaining period. 

The MTR concluded that the TF benefits the people of Sint Maarten, especially the most vulnerable, and the 
funds have been spent with due diligence. The MTR found the program coherent, relevant, and efficient in its 
use of funds. It noted that the program investments could be sustained if implementation capacity, project 
and program management, and communication issues are addressed. In addition, stakeholders found the 
processes and procedures of the World Bank to be useful, contributing to better project outcomes. The 
portfolio incorporates emergency actions and longer-term development projects that include resilience and 
is perceived as well-balanced. The MTR concluded that the program objectives are achievable, although some 
indicators may need a longer implementation period (beyond 2025). Overall, the MTR rated the program as 
satisfactory, with an implementation rate exceeding similar World Bank programs.

2   International Monetary Fund, Article IV Consultation 2021.  IMF Executive Board Concludes 2021 Article IV Consultation with the Kingdom of the 
Netherlands—Curaçao and Sint Maarten.

3   Damage refers to damage to buildings and assets. Losses due to the disruption of access to goods and services are defined as changes in economic 
flows and higher costs in production arising from the disaster, based on the 2018 Sint Maarten National Recovery and Resilience Plan: A Roadmap 
to Building Back Better. 

4   The Kingdom of the Netherlands is composed of the Netherlands, Aruba, Curaçao, and Sint Maarten (since October 10, 2010).

C://Users/wb453441/Downloads/1CUWEA2021001.pdf
C://Users/wb453441/Downloads/1CUWEA2021001.pdf
https://documents1.worldbank.org/curated/en/793011623753566547/pdf/Sint-Maarten-National-Recovery-and-Resilience-Plan-A-Roadmap-to-Building-Back-Better.pdf
https://documents1.worldbank.org/curated/en/793011623753566547/pdf/Sint-Maarten-National-Recovery-and-Resilience-Plan-A-Roadmap-to-Building-Back-Better.pdf
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The SC has endorsed an Action Plan to implement the following MTR recommendations:

1) Extend the program to December 2028; 

2)  Invest in local capacities and develop a sustainability plan to build on the TF program following its 
closure; 

3)  Establish a World Bank office to further strengthen advocacy, communication, and visibility to raise 
the TF’s profile; and 

4) Increase visibility within Sint Maarten to cement its legacy. 

Implementation Achievements

Projects financed by the SXM TF have delivered substantial results during the half-year period and are 
meeting the expected targets, despite continued challenges and exogenous shocks including the aftermath 
of COVID-19 and the new and profound impact of the Ukrainian conflict on global supply chains and prices. 
Total disbursements for recipient-executed projects have reached US$172.2 million, or a disbursement rate of 
48 percent as of June 30, 2022. All active projects are now effective and progressing, including the Fostering 
Resilient Learning Project, signed in June 2022 for US$26.8 million. The World Bank is preparing three new 
projects totaling US$38 million- in the social housing, mental health services, and wastewater sub-sectors. The 
World Bank is also preparing additional financing of US$60 million for the Debris Management Project (DMP) and 
US$19.5 million for the Emergency Recovery Project (ERP), scheduled for management approval in December 
2022 and January 2023, respectively.

In 2022, the Emergency Recovery Project (US$100.2 million) enabled over 1,700 people to benefit from social 
and private accommodation repairs through the continued repairs of critical public infrastructure provided 
through ERP I. Five hundred fifty-seven (557) homes have been repaired, including 269 homes for the most 
vulnerable people in the Belvedere complex, managed by the Sint Maarten Housing Development Foundation 
(SMHDF). 

The following are additional outputs completed through the project:

• Equipment and material delivered to the Fire and Ambulance Departments. 
• The meteorological observation network built. The additional financing being prepared will cover the new 

Meteorological Department building’s construction, which entered its final design stage in June.
• School gyms and sport facilities rehabilitated. 
Three schools and two Police Stations rehabilitated.
• Water tanks restored.
• Eleven major emergency shelters repaired in advance of the hurricane season.
• Critical emergency and heavy equipment delivered to the government -- including isolation units for 

ambulances, communications equipment, and vehicles for various ministries. 
• LiDAR terrain and bathymetry survey and mapping of Sint Maarten.

As of June 2022, the Hospital Resiliency and Preparedness Project (US$28.61 million) completed approximately 
86 percent of all essential upgrades to the existing Sint Maarten Medical Center (SMMC). SMMC continues to 
expand services and sub-specialties, significantly reducing the number of overseas referrals and Sint Maarten’s 
health care costs. Additional outputs since January include: 

• Five double patient rooms built.
• Medical gas distribution system upgraded.
• Operating room (OR) complex expanded, including new offices for OR staff and new dialysis and oncology 

suites. 
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• New medical equipment and rooms are being tested with staff feedback and training ahead of their 
installation in the new hospital. 

The Emergency Debris Management Project (US$25 million) made progress on critical safeguards instruments 
and the daily management of the Municipal Solid Waste Disposal Site (MSWDS). The project has also completed 
the following outputs:

• Critical heavy equipment installed.
• The Resettlement Action Plan finalized. Resettlement for the prioritized households and businesses 

closest to the edge of the MSWDS is expected to start in the latter half of 2022. 

The Airport Terminal Reconstruction Project (US$92 million) advanced rapidly with 13.5 percent of the main 
works completed as of June 2022 and all main works expected to be completed by the end of 2023. However, 
disrupted value chains have challenged the timely sequencing and timing of tenders, deliveries, and equipment 
installation. 

The Fostering Resilient Learning Project (US$26.78 million), signed in June 2022, aims to rebuild Sister Marie 
Laurence and Charles Leopold Bell schools and the Philipsburg Jubilee Library. The facilities are expected to 
be completed by the end of 2026. The project is supporting the Ministry of Education, Culture, Youth and Sports 
(MECYS) to develop a management information system with a diagnostic scheduled for completion in November 
2022.

In addition to infrastructure advancements, the TF supports financing and capacity building for civil society 
organizations (CSOs) and micro, small, and medium enterprises (MSMEs). 

The Enterprise Support Project (US$35 million) provided financial packages for 129 firms for approximately 
US$9.3 million as of June 30, 2022. The project provided 140 packages in total, as several firms received more 
than one financial package out of the 300 MSMEs that applied for financing. The project continues to broaden 
its outreach to eligible enterprises by adding new financial partners. 

The Civil Society Partnership Facility for Resilience Project (US$7.2 million), also known as Resources for 
Community Resilience or R4CR, has disbursed US$2.55 million for 36 grants to 26 local CSOs. A new call for 
proposals launched in July 2022 is under final evaluation. VNGI – the International Cooperation Agency of the 
Association of Netherlands Municipalities is also strengthening the capacity building activities it offers to 
potential recipients. 

The Child Protection and Resilience Project (US$4.49 million) supports UNICEF Netherlands on disaster 
preparedness, children’s psychosocial well-being at the school level, and the strengthening of child protection 
systems. The establishment of the National Child Protection Platform has progressed, with a plan to introduce 
two intervention programs, Handle with Care and Child Check, and develop a Positive Parenting Support Program. 

The Digital Government Transformation Project (US$12 million) aims to digitalize selected public services 
for citizens and businesses. The project created a Digital Leadership Team in 2022 to strengthen the policy 
and regulatory framework and increase government institutional capacity to implement digital governance 
tools. The World Bank and the Sint Maarten counterparts are reviewing project activities as the Sint Maarten 
government digitalized several public services with domestic resources during the COVID-19 crisis. Activities 
that the government may have completed will be removed and new activities would be considered and prioritized 
through a project restructuring expected in mid-2023.

The Emergency Income Support and Training Project (US$22.5 million) has reached under-employed and 
unemployed populations in targeted sectors, with an emphasis on women and youth. The project conducted 
phase I of its planned household survey activities to populate an integrated social registry system in June 2022, 
to help improve targeting, effectiveness, and efficiency of social services and support to the most vulnerable 
people on Sint Maarten. 
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Program commitments and results as of June 2022 are summarized in Tables 2.1 and 2.2. 

Table 2.1. Program Commitments

High-level trust fund (TF) program 
milestones

December 2021 June 2022

Program commitments to 
recipient-executed projects 

 US$333 million US$360 million

Program disbursements/
commitments to contracts

 US$151.7 million/ US$139.4 million US$172.2 million/ US$167.3 million

Table 2.2. Project Results

Project Indicator Target Progress as of 
December 2021

Progress as of 
June 30, 2022

Emergency 
Income Support 
and Training 
Project 

Participants receiving income 
support and training/number of 
women 

1,155/670 1,960/1,350 1,960/1,350

Emergency 
Recovery Project I

Home repairs 5115 410 4256

Number of critical facilities repaired 
(2 police stations, 11 shelters, 
radiosonde, 19 schools)

33 17 17

Water tanks repaired 4 Completed Completed

Irma Red Cross 
Roof Repair 
Project

Roofs repaired 182 182/Completed 182/Completed

Hospital Resiliency 
and Preparedness 
Project

Roof repairs of an existing hospital Roof installed Completed Completed

Overseas medical referrals reduced 
(percentage)

45 92; target 
exceeded

92; target 
exceeded

Disaster Preparedness Plan and 
Evacuation Plan (percentage)

90 91; target achieved 81; target achieved

Progress in essential upgrades of 
existing hospital (percentage)

100 71 86 

Installation of an Auxiliary Care 
Facility (ACF) for treatment of 
COVID-19 patients

Facility installed Completed Completed

5   The target for private homes has changed to 513 (from 519) based on the finalized list of beneficiaries under the private home repair program.
6   Included 269 homes managed by the SMHDF, of which 109 were repaired by the project and another 160 home repairs were retroactively financed. 

156 private homes had comprehensive repairs done.
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Project Indicator Target Progress as of 
December 2021

Progress as of 
June 30, 2022

Emergency Debris 
Management 
Project

Fire hotspots control improved at 
disposal sites (baseline 30)

Infrequent 
surface fires

2 hotspots

Heavy equipment delivery (front 
loader, bulldozer, compactor, and fire 
support)

4 Completed Completed

Shipwrecks removed 109 139 139

Shoreline cleanup 10.5 km 10.5 km; 
Completed

10.5 km; 
Completed

Solid Waste Management Strategy, 
Short-Term Plan for Waste 
Management, a regional market 
study for waste management in the 
Caribbean, and two pre-feasibility 
studies

n.a. Completed Completed

Airport Terminal 
Reconstruction 
Project

Reconstruction work on terminal 
building

— Contract awarded 
and work 
commenced 
October 2021

Completion of the 
main works is 13.5 
percent

Support for operational expenses 
paid to airport

n.a. US$10.92 million US$10.92 million

Enterprise 
Support Project

MSMEs with approved financing 600 103 129

Civil Society 
Partnership 
Facility for 
Resilience Project

CSOs receiving grants and number of 
subprojects funded

80 CSOs

100 grants

22 CSOs

24 grants

26 CSOs

37 grants

Advisory services 
and analytics (ASA)

National Recovery and 
Reconstruction Plan, Housing Sector 
Study, Public Expenditure Review, 
Tourism Action Plan, Long-Term 
Waste Studies

– 5 completed 8 completed

Note: n.a. = not applicable. Dashes in cells indicate that the project is in progress.

The NRPB has hired all key project implementation staff and increased its capacity, with more staff allocated 
to procurement, safeguards, and project management. As of June 2022, 57 staff and consultants work for 
the NRPB on various projects. A framework agreement signed in 2020 enables the NRPB to hire experts for 
engineering design and supervision support for civil works under ERP I. 
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Implementation Issues and Constraints

Implementation pace advanced steadily in the first half of 2022 as governments lifted COVID-19 regulations 
restricting travel. Although Sint Maarten’s limited implementation capacity and market size remain 
significant constraints, strengthened government ownership and involvement in the program have benefited 
implementation progress. However, much work remains to be done if project outcomes are to be anchored in 
national policies and financing plans such that their long-term sustainability is assured beyond the Trust Fund’s 
lifespan. 

During the review period, the Sint Maarten government approved the new legislation for establishing a World 
Bank office. As of June 2022, the Establishment Agreement was pending final signature.7 The Agreement 
will further allow the World Bank to place staff in the field to provide real-time implementation support, 
swiftly address operational issues, and streamline decision-making. The local office will also enable staff to 
strengthen dialogue with the Government of Sint Maarten and other relevant stakeholders, focusing on policy 
and administrative measures needed to ensure the long-term sustainability of SXM TF investments, its overall 
impact and longer-term strategic direction. 

1  International Monetary Fund, Article IV Consultation 2021. IMF Executive Board Concludes 2021 Article IV Consultation with the Kingdom of the 
Netherlands—Curaçao and Sint Maarten. 

2   Damage refers to damage to buildings and assets. Losses due to the disruption of access to goods and services are defined as changes in economic 
flows and higher costs in production arising from the disaster, based on the 2018 Sint Maarten National Recovery and Resilience Plan: A Roadmap to 
Building Back Better. 

3  The Kingdom of the Netherlands is composed of the Netherlands, Aruba, Curaçao, and Sint Maarten (since October 10, 2010).

7 The Establishment Agreement was signed between Sint Maarten and the World Bank on October 19, 2022.
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2. SXM TF Program 
Strategy
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2. SXM TF Program Strategy

In 2018, Sint Maarten developed a comprehensive National Recovery and Resilience Plan (NRRP). The NRRP’s 
guiding principles provided a framework for emergency projects prioritized by the Government of Sint Maarten 
and the Government of the Netherlands, with technical guidance from the World Bank.

National Recovery and Resilience Plan 

The NRRP’s overarching goal is to restore, secure, and strengthen the well-being of Sint Maarten’s people. The 
NRRP identifies three priorities: (1) supporting the basic needs of the community; (2) restarting and revitalizing 
the economy; and (3) preparing the country and government for future hurricane seasons (figure 3.1). The 
NRRP projects that US$2.3 billion will be required under these pillars to respond to Sint Maarten’s recovery and 
resilience needs.

Figure 3.1. Three Pillars of the NRRP
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Guiding Principles for Trust Fund Use

With the establishment of the SXM TF, the objectives of the Netherlands are to support the material and 
nonmaterial reconstruction and recovery of Sint Maarten wherever necessary, restore vital infrastructure, 
and sustainably boost the country’s resilience in the face of possible future disasters, natural and otherwise.8 

The Netherlands’ guiding principles annexed to the SXM TF Administration Arrangement state that activities will: 

(a) address the damage caused by Hurricane Irma, 
(b) make significant improvements to the pre-hurricane preparation of the island, and 
(c) restore vital infrastructure whose breakdown would threaten social peace or national security. 

8 World Bank. 2018. “Guiding Principles of the Netherlands.” Appendix of SXM TF Administration Arrangement. Washington, DC: World Bank Group.
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The TF support aims to boost resilience by improving crisis management and disaster preparedness, 
promoting economic diversification, enhancing good governance, and strengthening civil society. A 
preference is expressed for projects “with a long-term vision that respects both people and the environment.”9 

According to these principles, projects are assessed on seven criteria: 

• Necessity (meaning that there are no other sources of funding)
• Additionality (meaning they bring in private or other public international financing where possible)
• Suitability (their appropriateness in scale considering capacity)
• Effectiveness (their ability to attain the objective and their consistency with Sint Maarten’s long-term 

policy orientations), and 
• Efficiency and Legitimacy (meaning that safeguards are in place to ensure both). 
• Good governance is central to all activities undertaken by the SXM TF, particularly their outcomes and 

methods of implementation. The latter concept is further supported by the strict application of World 
Bank processes and procedures for financial management, procurement, and safeguards/Environmental 
and Social Standards. 

Strategic Framework

In August 2019, the SXM TF SC approved the priorities identified in the SXM TF Strategic Framework (SF) 10 2019–
2025. This SF is based on the NRRP and commensurate with the Guiding Principles of the Netherlands.11 The 
overarching goal of the SF is to address the needs for post-disaster recovery and take on selected medium-
term challenges in support of Sint Maarten’s sustainable resilience and prosperity. The SF groups priorities in 
three focus areas: 

(a) promote sustainable economic recovery
(b) invest in citizens and resilient communities, and 
(c) build the foundations to improve long-term resilience and good governance. 

Figure 3.2. SXM TF Strategic Focus Areas

• Objective 4: Repair and 
increase access to housing, 
especially for the vulnerable.

• Objective 5: Increase access 
to quality health, education, 
and sports services.

• Objective 6: Strengthen social 
safety nets and promote 
employment, particularly for 
vulnerable youth and 
households headed by women.

Focus area 2
Invest in citizens
and resilient communities

• Objective 7: Improve capacity  
for disaster response.

• Objective 8: Strengthen fiscal 
resilience and modernize the 
public sector.

Focus area 3
Build the foundation to 
improve long-term resilience
and good governance

• Objective 1: Sustainably 
restore air access and 
improve connectivity.

• Objective 2: Support tourism 
recovery through access to 
finance and resilient utility 
services.

• Objective 3: Establish a 
sustainable solid waste 
management system with 
improved sanitation services.

Focus area 1
Promote sustainable
economic recovery

9  World Bank 2018.

10  World Bank. 2019. SXM TF Strategic Framework 2019–2025. Washington, DC: World Bank Group.

11  SXM TF Administration Arrangement, April 16, 2018; Annex III. 
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The SF identifies the objectives to be achieved in these focus areas through approved projects and outlines 
future avenues for action (figure 3.2). The SF’s principles of engagement include modalities to strengthen local 
capacity and partnerships. While the SXM TF will finance many SF priorities, the SF expects additional financing 
to be leveraged from other partners to fill sector gaps and complement current and planned activities, where 
appropriate.
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Figure 3.2. SXM TF Strategic Focus Areas

3. Activity Details: 
January–June 2022
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3. Activity Details: January–June 2022

Overview

Following the fourth and final funding tranche by the Netherlands to the TF in December 2021, a total of US$511.96 
million has been received. In addition, the World Bank’s Treasury reported that US$14 million in investment 
income has been generated for the TF as of the end of June 2022. 

By June 30, 2022, US$360 million had been committed to 11 recipient-executed projects, of which one is 
completed. US$25.6 million financed the World Bank’s implementation and supervision activities, hands-on 
support to the NRPB, analytical work and technical assistance to the Government of Sint Maarten, and program 
management. Since the TF’s inception, program management (US$6.6 million) and administration fees (US$9.4 
million) account for only three percent of the total funding received and have mostly been offset by investment 
income (table 4.1).

Table 4.1. Released Funds

Received US$, millions Use of funds US$, millions

Total funds received from 
the Netherlandsa 

512.0b Administrative fee  9.4

Committed to signed projects12  358.0

Analytical work  4.6

Preparation, supervision, and implementation support  14.4

TF management  6.6

Investment income  14.013 Total Commitments 393.0 

Total funds available for 
allocation

 526.0 Estimated value of projects under preparation  117.5

 Total Commitments and Allocations 510.5

Note:  a. Final amounts, no further funds expected.
 b.  Exact value is US$511.96 million. These numbers do not account for planned cancellations and reflows to the TF from the committed 

amounts. 

As of the end of June 2022, out of US$358 million committed to recipient-executed projects, US$172.2 million 
(representing 48 percent of commitments) had been disbursed (see table 4.2). 

12  Table 4.2 includes project preparation grants of US$2.5 million 
13  As of June 30, 2022
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Table 4.2. RETF Projects Under Implementation

Projects under Implementationa Approved
Commitments 
(US$, millions)

Disbursements 
(US$, millions)

1 Emergency Recovery Project I (P167339+AF (P173225) 7/10/2018  100.20  57.38

2
Emergency Income Support and Training Project 
(P167368)

8/2/2018  22.50  20.23

3
Hospital Resiliency and Preparedness (P167532+AF 
P167532) 

8/16/2018  28.61  22.84

4 Emergency Debris Management Project (P167347)b 12/21/2018  25.00  22.23

5 Airport Terminal Reconstruction (P176974) 12/9/2019  92.00  25.78

6 Red Cross Roof Repair Project (P172619)c 12/30/2019  3.75  3.75

7 Enterprise Support Project (P168549) 12/30/2019  35.00  13.06

8
Civil Society Partnership Facility for Resilience 
Project (P172339)

6/26/2020  7.35*  2.69

9 Child Resilience & Protection Project (P172582) 10/22/2020  5.00*  1.77

10
Sint Maarten Digital Government Transformation 
Project (P172611)

3/18/2021  12.00  0.76

11* Fostering Resilient Learning Project (P172753) 3/11/2021  28.58*  1.73

 Total   359.98  172.21

Note:  a. Grant agreements signed between the World Bank and the recipient. 
 b. Additional financing for US$60 million approved by the SC is not included, pending World Bank approval.
 c. Project closed on December 31, 2020.
 *Includes funds released as Project Preparation Grant.

In addition, following allocations by the SC, projects for US$117.5 million are being prepared for appraisal and 
approval by the World Bank (table 4.3). The “Projects under Preparation” section in this chapter provides details 
on the project objectives and content. 

Table 4.3. RETF Projects under Preparation

RETF projects
Estimated amount (US$, 

millions)
Estimated approvala

1 Additional Financing for the EDMP 60.0 Q4 2022

2 Additional Financing to the ERP I Project 19.5 Q1 2023

3 Housing Project 20.0 Q3 2023

4 Wastewater Project 10.0 Q4 2023

5 Mental Health Services Project 8.0 Q4 2023

Total 117.5

Note:  RETF = Recipient-executed trust fund.
 a.  Estimated timelines are subject to change to meet operational requirements, including appropriate consultation and preparation 

of appropriate safeguard instruments by the recipient, in line with World Bank policies.
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The World Bank implemented a program of analytical work in collaboration with the Government of Sint Maarten 
to underpin the project and contribute to knowledge and policy improvements. A public expenditure review, a 
tourism sector study and statistics compendium, and a housing sector assessment have been completed and 
delivered to the Government. The Bank allocated US$4.6 million for this workand used US$3.9 million (details 
provided in the ‘Analytical Work’ section of this chapter).

The World Bank has allocated US$14.4 million to prepare and supervise projects, based on standard World 
Bank norms. Procurement, safeguards, and fiduciary support will receive approximately 35 percent, and 
eight percent will go to the NRPB for direct, hands-on support to complement limited on-island and in-house 
capacity. 

Appendix C presents a financial overview, including program management costs. Program management costs 
cover all support to date, including retroactive financing of the assistance and expertise provided for develing 
the NRPP.

Projects under Implementation: Results to Date14

Implementation continues to yield significant results despite restrictions and obstacles related to the COVID-19 
pandemic, and the rise in global inflation and value chain disruptions. In-person World Bank supervision has 
resumed, while virtual exchanges continue where they are more efficient. Learning acquired during the 
pandemic has yielded efficiency gains in time management and communications. Early projects are now yielding 
visible results with significant progress toward targets for repair and reconstruction and broad outreach and 
support to private and nongovernmental actors, such as MSMEs and CSOs.

Emergency Recovery Project I

Under ERP I (US$100.2 million; US$55 million approved July 10, 2018, and US$45 million approved April 28, 2021), 
activities continued to advance significantly in 2022, with progress on repairing homes, schools, the Fire and 
Ambulance building, restoring utility services, and providing critical equipment for first responders. As of July 
2022, total project disbursement stood at US$57.38 million. ERP I finances the repair of essential infrastructure 
(including police stations, the Fire and Ambulance building, the emergency operation center, shelters, and 
schools), social and private housing, the procurement of emergency equipment, the increased resilience of 
electricity and water systems, improved access to sovereign catastrophe risk insurance, and training. ERP I 
also finances the functioning of the NRPB. 

To continue supporting several critical repair and reconstruction activities prioritized by the Government, the 
SC of the SXM TF allocated a second additional financing (AF) of US$19.5 million to ERP I on March 10, 2022. 
The proposed AF2 will fill a funding gap for repairing school gyms and sports facilities and constructing the 
Meteorology Department building. Furthermore, the proposed AF2 will provide the NRPB with operating funds 
until the proposed new project closing date.

Results

TF activities have significantly contributed to improved working conditions and first responders’ capacity to 
provide emergency services on the island. Repairs to the Fire and Ambulance building are close to completion. 
The design and procurement documents of the new Meteorological Department building are being finalized. 

14   The Red Cross Roof Repair Project closed on December 31, 2020. Results can be found for the project in Appendix B and in previous annual and 
semi-annual reports. 
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Vehicles have been delivered to various ministries by the NRPB. Technical support has been provided by the 
World Bank on the establishment of a cell broadcast system for emergency early warning and an automated rain 
gauge network to strengthen weather and climate information gathering.

The project has extended the financing of Sint Maarten’s premia for insurance coverage against disaster 
risks under the Caribbean Catastrophe Risk Insurance Facility (CCRIF) until June 2023. It also finances the 
country’s membership of the Caribbean Disaster Emergency Management Agency (CDEMA)15 and Sint Maarten’s 
participation in regional and international events focusing on disaster risk management and resilience. 

The project aims to help restore and increase the resilience of Sint Maarten’s water and electricity systems. It 
has retroactively financed the US$1.4 million restoration by Sint Maarten’s Utility Company (GEBE) of four water 
tanks damaged by the hurricane. Efforts to strengthen the resilience of water and electricity assets continue. 
These include 9 km of trenching work for underground cabling of electrical power lines, conduits for optic fiber, 
and water pipes which commenced in July; and the second phase of works, which is being designed, for 3 km of 
medium-tension transmission lines and potable water pipelines. 

As of June 30, 425 of the 511 homes eligible16 for repairs have been completed (over 83 percent of the target). 
These include 158 private homes and 269 social units, of which 109 were repaired and 160 units retroactively 
financed in the Belvedere neighborhood under the project. The repair started in January 2022 on six social 
housing buildings containing 64 units and is on track to be completed by March 2023. 

NRPB hired a school activity manager to coordinate the 19 identified schools in the school repair program, 
organized in three batches to minimize the disruption to student learning, with Phase 1 (three schools) 
completed by the end of the reporting period. The NRPB relaunched the Request for Bids (RFB) process for the 
13 remaining schools in March 2022 and finalized the bid evaluation in June. 

NRPB has hired all the key project implementation staff needs (57 positions as of June 2022). It has 
strengthened its capacity in safeguards, procurement, and project management through recent recruitments. 
A Framework Agreement consultancy has boosted Engineering capacity on the island since January 2021. 
The Framework Agreement is financing technical assessments, designs, drafting procurement packages, and 
works supervision. This capacity has helped expedite project investments and augmented execution capacity 
for local works.  

Emergency Income Support and Training Project 

The Emergency Income Support and Training Project (EISTP)17 aims to provide temporary income support, 
improve the employability of unemployed and underemployed workers, initially in the hospitality industry and 
progressively in other sectors, and strengthen the social protection system. The project disbursed US$19.9 
million of total grant proceeds. The World Bank approved a project restructuring in December 2021 to expand 
and strengthen the delivery of employment services of the National Employment Service Centre (NESC) of 
the Ministry of VSA and extend the project’s closing date to February 28, 2023, due to delays brought about by 
COVID-19. 

Component 1 met its objectives of providing temporary income support and training in September 2020. 
Through the Sint Maarten Training Foundation, it provided rapid income support (stipend and transportation 
allowance) and health insurance to underemployed and unemployed persons and financed their participation 
in short-term skills training in the culinary, hospitality, and construction sectors. The project provided access 

15  CDEMA is a regional intergovernmental agency for disaster management in the Caribbean Community.
16  The target of 535 homes was revised to 511 as some were repaired outside of the program and others are no longer considered eligible. 
17  The project was approved on August 2, 2018, and became effective on August 9, 2018.
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to training and international certification to some of the island’s most vulnerable people. The project was 
prepared as an emergency response to strengthen the social protection system for shock response and 
protection of the poor.

Component 2 aims to conduct a nationally representative household Socioeconomic Needs Assessment 
(SENA) and develop an Integrated Social Registry System (ISRS) to strengthen the coordination and response 
capacity of Sint Maarten’s social protection system in the face of disasters and other shocks. Better data 
availability, timely analysis, and integrated household assessments will allow the Government to improve its 
policies, better target its existing programs and services, and develop services and programs better tailored to 
the needs of vulnerable populations. The Ministry of VSA will administrate the ISRS to support the registration, 
identification, and selection of the neediest people, regulate the delivery, enhance coordination and resource 
allocation of services and programs, and measure their effectiveness. Ensuring the sustainability of the ISRS 
beyond project implementation is critical. Achieving and sustaining the ISRS’ intended goals over time requires 
government decisions in the short term to update the regulatory framework for delivering the social programs/
services and allocating financial and human resources to support the ISRS operation.

The COVID-19 pandemic inflicted a significant shock on the economy of Sint Maarten and an unprecedented 
shock to the labor market. The absence of data, a systemic challenge in Sint Maarten, limits policy formulation 
to inform recovery, including social protection and labor market policies, and hampers the provision of 
services to support employment and re-employment services during recovery. Within this context, the scope 
of Component 2 was expanded to strengthen the delivery of employment services of the NESC of the Ministry 
of VSA through an integrated analysis of labor market supply and demand. This analysis will complement the 
SENA and provide the Government with the data needed to inform social protection and labor market policies 
and support employment and re-employment services during recovery. Ministry of VSA plans to conduct a self-
funded study by December 2022 focused on labor regulations, which will complement the study supported 
under EISTP, generating valuable updated information to underpin policies and actions leading to enhanced 
job outcomes in Sint Maarten.

Results

The training program, which started in August 2018 and was completed in September 2020, disbursed 
US$18.4 million. The program exceeded its initial target of 1,800 participants by nine percent, reaching 1,960 
beneficiaries, and supported the most disadvantaged groups of the labor market, such as youth (16 percent), 
women (69 percent), and the unemployed (76 percent). 

The nationally representative household SENA was launched in June 2022 and aims to assess socioeconomic 
conditions, better target benefits, and inform social programs. The SENA will provide the data needed for 
the enhanced social registry under development. The NRPB, the Ministry of VSA, and the firm developing the 
social registry have agreed to review the work plan and the methodology of development of the SENA for more 
agile delivery of the ISRS system modules. 

Hospital Resiliency and Preparedness Project 

Approved in August 2018, the objective of the Hospital Resiliency and Preparedness Project (HRPP) is to 
improve the preparedness and capacity of hospital services at the SMMC, the only hospital on the island. To 
date, the project has disbursed US$23 million. 

The project cofinances the building of the new Sint Maarten General Hospital and ensures its resilience 
against Category 5 and higher hurricanes. The new hospital will substantially increase hospital capacity and 
enhance health services. The project also finances critical upgrades to the existing hospital and contributes 
to enhancing the quality and scope of hospital services, including updating clinical guidelines and carrying 
out routine technical audits of their application. Two of the three Project Development Objective (PDO) 
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indicators have already been achieved. 

SMMC is the only provider of the clinical response to the COVID-19 pandemic on the island since the first 
reported case in early March 2020. Additional financing of US$3.61 million was provided in March 2020 for 
hospital services and supplies to respond to the COVID-19 outbreak. SXM TF resources complemented 
substantial direct aid from the Netherlands to the Government of Sint Maarten and to SMMC to address the 
pandemic and facilitate a rapid response. 

In a context of high inflation and of additional costs triggered by value chain disruptions, the cost for building 
the new hospital have substantially increased. FINSO, the contractor building the new hospital, and SMMCare 
negotiating a contract amendment to cover these increased costs. Sources of financing could include SMMC’s 
own resources, additional borrowing by SMMC from its existing lenders, and a request for additional financing 
from the SXM TF, subject to Government support. The SXM TF SC is expected to discuss this issue in the fall of 
2022 should a request be made. At present, current resources remain sufficient to continue.

SMMC estimates that grant funds allocated to Component 1 will be depleted by the end of 2022. Following this, 
SMMC will continue to use its own funds and drawdown from its private loan financing to fund the new hospital 
construction. 

Results

As of June 2022, approximately 86 percent of all essential upgrades to the existing hospital facility have been 
completed. Recent achievements include: 

a. completion of an additional five double patient rooms; 
b. upgrade to the medical gas distribution system; 
c. upgrade and expansion of the operating room (OR) complex including two new level-one ORs with an 

adjoining suite, dressing rooms, offices, and sanitary facilities for OR staff; and 
d. opening of new dialysis and oncology suites. 

Through the essential upgrades, SMMC is implementing a more structured and detailed shift to the new building 
than initially envisioned in the transition plan. For example, SMMC is piloting the design of rooms in the new 
hospital through the new double patient rooms and the operating rooms, which allows for feedback from health 
workers and patients. Medical equipment, part of the new hospital contract to expand services, is undergoing 
a testing period ahead of installation. Testing covers equipment quality and staff training on its use. SMMC has 
substantially expanded services with the addition of ophthalmology, orthopedics, neurology, pulmonology, pain 
management, and MRI services, and continues to expand other sub-specialties. 

Medical referrals continue to decline, and the project’s target has been surpassed. The total number of medical 
referrals abroad (SZV patients only) has decreased by 92 percent in five years. This outcome significantly 
contributes to lowering Sint Maarten’s health care costs. Additional services will be implemented once the new 
building is completed, further reducing referrals. 

Emergency Debris Management Project 

The Emergency Debris Management Project (EDMP) finances the management of debris from Hurricane Irma 
and reconstruction activities to facilitate recovery and reduce risks. Project activities include collecting and 
clearing debris (metal and car wrecks); reducing the operational risks, reorganization, rehabilitation, and the 
upgrading of debris storage and municipal disposal sites, debris processing and disposal, recovering and 
salvaging vessels, including shoreline cleaning, and technical assistance. Almost 90 percent, or US$22.23 
million, has been disbursed to date. 
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Since the 1990s, Sint Maarten’s landfill capacity and municipal waste management issues have been largely 
unaddressed, and the debris and municipal waste have negatively affected the island’s environmental 
conditions. The absence of an efficient sanitary waste disposal system continues to cause pollution and 
create unsafe conditions for those living in the vicinity of the landfills. Hurricane Irma intensified these long-
standing challenges in disposal capacity and municipal waste management. The massive amounts of debris 
and municipal waste disposed of in the Municipal Solid Waste Disposal Site (MSWDS) and Irma Disposal Site 
(IDS) caused smoldering fires and flare-ups and endangered the surrounding communities. There has been a 
significant reduction in landfill subsurface fires since late 2019.

The general health and safety risks associated with potential slope instability and future landfill management-
related activities persist and pose significant risks and dangers to the neighboring communities. These 
communities have been prioritized for resettlement. By June 2022, the World Bank cleared the Environmental 
and Social Impact Assessment (ESIA) and Environmental and Social Management Plan (ESMP) for daily landfill 
management and the ESMP for temporary debris storage and reduction (TDSR). 

Project implementation has accelerated since the start of 2022. The Resettlement Action Plan (RAP) is under 
final revision18. These advances allowed the World Bank to initiate additional financing to cover the financing gap 
due to the higher cost of resettlement, shipwreck salvaging, and other activities than the original estimations 
made during the time of project preparation. The additional financing of US$60 million approved by the SC will 
also cover financial gaps in shoreline cleaning, handling of metal wrecks and car wrecks, the TDSR facility, the 
design-building-operating of MSWDS, and additional project management costs. The approval of the additional 
financing package by Bank management is scheduled in December 2022.

The resettlement of the population at risk is essential before any landfill upgrading. The Government requires 
substantial support to carry out the resettlement process in line with the soon-to-be approved RAP, including 
hiring local experts to implement resettlement. The World Bank’s safeguards team continues to provide 
extended support to ensure that the resettlement is carried out correctly and without substantial time slippage. 

Results 

Project implementation continues to progress in 2022, with major advancements in finalizing the critical 
safeguards instruments, improving implementation capacity at the NRPB, and resuming dialogue on the 
anticipated solid waste management sector reforms.

Following the successful removal and salvage of 139 shipwrecks from the Simpson Bay Lagoon and Mullet 
Pond and the cleaning of 10.5 km of shoreline, the NRPB is preparing to sink one vessel as an artificial reef 
for recreational purposes. The daily management of the MSWDS continues to improve, with gate control, 
application of Alternative Daily Coverage, waste compaction and organization at the active zone using the heavy 
equipment financed by the EDMP. 

With the guidance of the High-level Roadmap, the NRPB has finalized several environmental and social risk 
management instruments for key project activities, such as the design-build-operate of MSWDS and TDSR, 
and the RAP’s final revisions and disclosure. Implementation of resettlement for the prioritized households and 
businesses closest to the edge of the MSWDS is expected to start later in 2022.

18 The Resettlement Action Plan was cleared in October 2022.
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Airport Terminal Reconstruction Project

The Airport Terminal Reconstruction Project (ATRP), which finances the reconstruction of the airport terminal, 
capacity building, and project management, was approved on December 9, 2019, and became effective on April 
21, 2020. It also supports the operational expenditure of the Princess Juliana International Airport Operating 
Company (PJIAE) (US$21 million) in the event of major external shocks during the reconstruction period. It has 
leveraged an additional US$50 million from the European Investment Bank and US$7 million from the airport 
operating company to reconstruct the airport. On April 4, 2020, an agreement with the airport’s bondholders 
enabled the release of US$72 million in insurance proceeds due to PJIAE, which they had held in escrow. The 
project has disbursed US$25.78 million to date. The SXM TF approved an additional US$20 million in December 
2021 to cover rising construction and equipment costs, bringing the total TF commitments to US$92 million. 
The World Bank has also extended the grant closing date by 12 months to December 31, 2023.

PJIAE is the main international airport that serves Sint Maarten and Saint Martin and is an important regional 
hub that, before Hurricane Irma, catered to 1.8 million passengers and 62,144 airplanes per year. ATRP finances 
rebuilding and re-equipping the PJIAE terminal to pre-Irma passenger capacity and improving its resilience 
against natural disasters. 

Results

During this reporting period, the works duly advanced; the mobilization and dismantling works are completed, 
and permanent works have started. The project’s main works are scheduled to be completed by the end of 2023.

Seven equipment packages (EPs) are to be financed under the project and are being tendered.19 The contracts 
for the prioritized EP1 (Passenger Boarding Bridges) and EP2 (Baggage Handling System) were signed in April 
2022. The contract for EP3 (Security Screening Equipment) is being finalized. Ensuring the proper sequencing 
and timing of tenders, deliveries, and installation of equipment in the highly uncertain environment of COVID-
19-affected international transport value chains is a key focus of the technical teams. 

With the current recovery of passenger traffic toward end of 2021, support for operating expenditures of PJIAE 
under Component 4 is no longer expected. During the review period, the Government of Sint Maarten took steps 
to ensure improved corporate governance at the airport holding company (PJIAH) and secure the continued 
support of the Royal Schiphol Group as a technical partner to PJIAE in project implementation. 

Enterprise Support Project 

The Enterprise Support Project (ESP) was signed in March 2020 to support a large percentage of MSMEs 
unable to obtain financing from local commercial banks due to an inability to meet collateral requirements. The 
project became effective on May 5, 2020. Subject to an acceptable business plan and other eligibility criteria, 
ESP supports eligible MSMEs with a combination of grants and loans for asset replacement, nonstructural 
repairs, and working capital channeled through four local PFIs. As of June 30, 2022, the project disbursed over 
US$13 million, about 37 percent of the total project amount. 

Lenders in Sint Maarten have been risk-averse in tapping into the MSME market because of the prevailing 
high-risk environment and the difficulty for MSMEs in presenting acceptable collateral. The COVID-19 crisis 
increased this risk aversion. The project introduced a risk-sharing mechanism to incentivize lenders and 
mitigate this problem. The mechanism allows the project to partially absorb potential losses on loans from 

19   EP1: Passenger Boarding Bridges; EP2: Baggage Handling System; EP3: Security Screening Equipment; EP4: Self-Serve Baggage Drop System; 
EP5: Digital Signal Equipment; EP6: Hold Room Seating; and EP7: Furniture, Fixtures and Appliances.
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lenders, motivating them to lend to MSMEs while providing appropriate incentives for lenders to exercise 
due diligence and care when underwriting and servicing MSME loans, selecting only viable MSMEs with solid 
business plans. 

A project restructuring was completed in August 2021, extending the project closing date from December 2024 
to June 30, 2025. A second project restructuring is expected to be completed by the end of (calendar year) 
2022 to: (i) reduce the project amount by US$10 million and (ii) extend the project closing date beyond June 
2025. Extending the loan tenor was brought up by several of the stakeholders in March 2022 during the project’s 
Midterm Review. The review found applicants would benefit from an extended loan tenor, as it would allow for 
lower monthly repayments making the loans affordable for more MSMEs. 

Results

MSMEs are benefiting from business knowledge and awareness created through information sessions offered 
by the project. NRPB has been facilitating access to training and financial advisors to strengthen the capacity 
of new MSMEs. A citizen engagement survey conducted at the end of 2021 showed a project satisfaction rate 
of over 90 percent. As of June 30, 2022, out of 340 applications, 140 were successfully approved and received 
approximately US$9.3 million, 32 percent of which are women-owned or managed businesses. These include 
44 new MSMEs (less than two years of operations). Subsidiary agreements have been signed with three financial 
institutions currently acting as PFIs in the project: Qredits Microfinance Netherlands, Windward Islands Bank, 
and Banco di Caribe. OBNA, a Sint Maarten-based financial institution, signed on as the fourth PFI on May 30, 
2022. Radio commercials have run frequently, and the project website has been updated.

Civil Society Partnership Facility for Resilience Project 

The Civil Society Partnership for Resilience Project (CSPFRP)20, also locally named Resources for Community 
Resilience (R4CR) in Sint Maarten, aims to improve the capacity of CSOs and support the implementation of 
reconstruction and resilience subprojects at the community level. The project is implemented through three 
main components: 

(a) small grants to local CSOs for reconstruction and resilience 
(b) technical assistance and capacity building, and 
(c) project management and coordination. 

Managed by VNGI, R4CR supports immediate community needs through a rollout of small grants to CSOs. As 
of June 30, 2022, the project disbursed US$2.55 million for 36 grants to 26 local CSOs through three calls for 
proposals. The fourth call for proposals is underway, and the results will be finalized in September 2022. A 
midterm review of field work (with consultation) undertaken in July 2022 found the project overall satisfactory.

Results

The completed and handed-over subprojects currently serve 1,970 people (the end-of-project target is 10,000 
people). VNGI has delivered outreach sessions to 132 individuals, representing 94 CSOs. Organizations that 
have benefitted from the project include the Environmental Protection in the Caribbean (EPIC) Sint Maarten, 
which assists with trash collection, most recently collecting 626 pounds of litter in Cay Hill, and Be the Change 
Foundation, which beautifies less-visited areas of Sint Maarten by allowing local artists to paint colorful murals. 
VNGI also provided training to CSOs in proposal submission, project management, and financial management. 
Ongoing implementation has revealed enormous capacity gaps within the local CSOs in preparing adequate 

20 The CSPFRP was approved on June 26, 2020, and became effective in July 2020.
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proposals for funding, planning and project management, monitoring and evaluation, and reporting. VNGI has 
enhanced its focus on addressing these needs. 

Child Resilience and Protection Project 

The Child Resilience and Protection Project (CRPP) aims to strengthen the capacity of Sint Maarten’s education 
and child protection systems to address and respond to the needs of children and adolescents because of 
natural disasters and external shocks. UNICEF NL is implementing the project, which the World Bank approved 
on January 22, 2021, for US$5 million. The project has disbursed US$1.8 million in total to date.

Implemented with the Ministry of Education, Culture, Youth, and Sports (MECYS), the project aims to nurture 
children’s and adolescents’ well-being through psychosocial interventions at the school, family, and community 
levels. Interventions include a psychosocial screening tool to help teachers and care teams support or refer 
children in distress. The project also aims to strengthen child protection systems. Activities include training 
professionals from MECYS, the Court of Guardianship, and the Ministry of Public Health and Social Development 
on child safety and rights and assessing the case management and referral systems for child abuse and neglect 
cases. This project is also revising the Education in Emergency contingency strategy, school damage and 
needs assessment, and emergency preparedness in schools training. 

Results

In March 2022, the Student Support Services Division (SSSD) of MECYS established Mental Health and 
Psychosocial Support guidelines for developing the school system’s distress screening tool. The draft of the 
screening tool for the general student population is complete, and a special needs population tool is under 
development. A training manual will accompany the screening tools for the training of trainers. The first training 
on these tools will take place in July 2022. The Caribbean Child Development Centre (CCDC) at the University 
of the West Indies (UWI) Open Campus and Parenting Partners Caribbean (PPC) were appointed to develop and 
implement a Positive Parenting Support Program. A contextualized violence prevention program for schools, 
day-care centers, and after-school programs is also being developed.

The Operations Manual for formally establishing the National Child Protection Platform (NCPP) has been finalized. 
A Steering Group overseeing the NCPP will soon form and will be composed of members of the transition Child 
Protection Working Group and Secretaries General of MECYS and PHSDL. The Steering Group will welcome 
additional members. The Child Protection Working Group is currently working with the Augeo Foundation to 
plan the introduction of two intervention programs: Handle with Care and Child Check.

Between February and March 2022, seven School Emergency Teams (SET) were interviewed to collect feedback 
on their use of the Safety and Emergency Response Guidelines (SERG) for schools, developed in 2018 by MECYS, 
with support from UNICEF Netherlands. Collected feedback has been used to revise the SERG and provide 
resources to address the needs stated by SETs during the interviews. The process is ongoing, and an annotated 
index will be finalized in June 2022 and will serve as an orientation to develop an updated guide during the year’s 
second half.
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Fostering Resilient Learning Project 

The Fostering Resilient Learning Project (FRLP) was approved on June 9 and became effective on June 30. The 
project aims to: (i) restore access to an adequate and inclusive learning environment and to re-establish library 
services, and (ii) improve the availability of quality data for decision-making.

A Project Preparation Grant (PPG) approved in January 2021 for US$1.8 million facilitated preparation and 
financed: (i) technical inputs for the Project Appraisal Document (PAD), (ii) costing, (iii) implementation schedule, 
(iv) procurement plan, (v) disbursement schedules, (vi) results framework, (vii) safeguards documents, (viii) 
Project Operations Manual, (ix) procurement plan and strategy, and (x) financial management and accounting 
inputs. The PPG will close in December 2022.

Results

Key project activities are being launched under Component 1 (Rebuilding Inclusive Schools) and 2 (Restoring 
Library Services). The design contract for Sister Marie Laurence School (SML) was ready for signature at the end 
of June 2022 and will support the finalization of the designs for the construction of the school. Preparation for 
the procurement for the supervision of SML and the supervision and design of the two other sites to be rebuilt, 
Charles Leopold Bell (CLB) and Philipsburg Jubilee Library is ongoing. Both contracts are expected to be signed 
in the first quarter of 2023. 

Other important activities under Component 3 (Strengthening the Ministry’s Management Information System) 
have started. A diagnostic of the existing MECYS Ministry Management Information System is ongoing and is 
expected to be completed in November 2022. It will be used to tender the design and implementation contract 
for the MMIS. This will be done closely with the Digital Government Transformation Project to avoid duplications. 
Finally, the project supports MECYS in measuring learning in early and secondary grades. The team is discussing 
a work plan for the learning assessments, and the project will finance a consultant to support the design and 
implementation. 

Digital Government Transformation Development 

The World Bank approved the Digital Government Transformation Project (DGTP) on March 18, 2021, and effective 
on January 30, 2022. DGTP aims to improve access to—and enhance the efficiency of—selected public services 
for citizens and businesses, and the resiliency of government systems. The project, executed by the NRPB and 
the Ministry of General Affairs, also aims to strengthen the government’s policy and regulatory environment and 
institutional capacity to develop and implement digital services. The project will position the platforms needed 
to develop secure, user-centric digital services and improve back-office functioning to deliver integrated 
services. These include interoperable platforms and a digital single sign-on mechanism. The project will also 
enable cloud services and digitize essential government records. 

The World Bank supported this project to execute studies and technical assistance for up to US$3 million to

1. Develop a digital transformation strategy to guide the Government’s future ICT investments

2. Develop a national data interoperability framework that will allow ministries, departments, and 
agencies to connect and exchange data

3. Assess the public service centers to improve the workflow and user-friendliness of these centers

4. Provide inputs for an Enterprise Architecture, and

5. Conduct a legislative review.
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Drafts of these studies were produced in 2021 and are being reviewed. 

DGTP has established its institutional oversight arrangements, and the Sint Maarten Government has filled all 
key staff positions on its Digital Leadership Team (DLT), including the project manager. The officials for the 
Project Oversight Committee were selected and notified. The Committee includes the Prime Minister and 
Minister of General Affairs (MoGA) as Chairperson, the Minister of Finance, the Secretary-General of the MoGA, 
the Secretary-General of Finance, and the Project Manager of the DLT. The project team has onboarded the 
management firm selected to support the government in implementation.

 

Projects under Preparation21

The following details cover the three pipeline projects endorsed for funding by the SC in March 2022. The 
projects have reached different preparation milestones 

Improving Mental Health Services in Sint Maarten 

In December 2021, the Steering Committee allocated US$8 million for a proposed Improving Mental Health 
Services Project to strengthen mental health service delivery capacity in Sint Maarten. Specifically, the project 
aims to: (1) strengthen the national mental health system; and (2) improve service capacity to deliver quality 
mental health care. The project’s concept evolved as preparation advanced substantially during the reporting 
period. Considering the broad range of challenges faced in Sint Maarten to deliver mental health services to the 
population, the concept is currently focused on a more comprehensive approach to improve mental health care 
across the care continuum rather than filling gaps in specific mental health services. 

During preparation, it was established that needs were much broader than initially understood and that the 
funding of US$8 million allocated by the SC would be insufficient to cover the total cost, particularly the cost of 
providing an appropriate physical environment for the delivery of care. Additional funding from other sources 
would thus be critical for building the much-needed infrastructure. The three following assessments have 
been launched to inform project design and support the Mental Health Foundation (MHF) in seeking further 
resources: 

1) a Situational Analysis of the National Mental Health System 
2) a Capacity Needs Assessment of the MHF and 
3) an Organizational and Financial Assessment of MHF.

21  Amounts provided are estimated and will be consolidated during the appraisal stage once the exact scope, components, and activities of the 
projects have been determined.
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Housing Project 

The SC allocated US$20 million to a Housing Project, subject to the TF closing date extension. A project concept 
was discussed by the SC focused on: 

1) Strengthening SMHDF and reforms to enable the overall housing market
2) social housing development and improvements to the surrounding neighborhood and 
3) project implementation support. 

The SC suggested that the project should emphasize market-enabling reforms to increase access to housing 
at all price points (and alleviate the demand for social housing by SMHDF) and explore options for mobilizing 
private financing. 

Preparation missions during the review period have focused on the following: 1) institutional strengthening of 
SMHDF and VROMI, and the revision of the Performance Agreement between SMHDF and the Government of 
Sint Maarten, which is essential for the project to advance; and 2) for social housing development in which 
the team screened and shortlisted potential publicly owned sites throughout Sint Maarten, without undue 
Environmental and Social Risk (as understood under the World Bank’s Environmental and Social Framework). 
The final selection is expected to be discussed over the next few months.

Wastewater project 

The SC allocated US$10 million toward a wastewater project, provided an extension of the TF closing date was 
approved and additional financing of US$10-15M could be identified from other sources to support the project. 
A project options’ note that was shared with the SC underpinned a discussion around the project which would 
aim to: (i) increase access and improve the sustainability and resilience of wastewater services in Sint Maarten; 
and to ii) reduce the risk of coastal waters pollution. The Government of Sint Maarten has requested a loan from 
the Government of the Netherlands for US$15M to co-finance the proposed project. Project work will start upon 
confirmation of the availability of these resources. Project work will commence when co-financing availability 
is confirmed by the Netherlands.

Analytical Work

Several studies and critical analytical work were completed and shared with the Government of Sint Maarten to 
inform project identification, preparation, and sector management (listed in table 4.4). 

In July 2021, the SC requested that the World Bank provide technical assistance to the Government of Sint 
Maarten in designing a disaster reserve fund (DRF) and associated instruments to be capitalized by the 
substantial reflows expected from the Government’s loans to PJIAE for reconstruction. These loans were made 
possible by a grant from the SXM TF. Reflows pertain only to the principal part of the loans and are expected to 
begin accruing in 2027 and accumulate gradually over more than a decade. The technical assistance will build 
on DRF core principles and good practices. It will provide recommendations on the DRF’s design, governance 
mechanisms, and optimal investment strategies, including for the purchase of insurance coverage to mitigate 
disaster risk.
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Table 4.4. Analytical Work and Technical Assistance

Studies completed Completion Statusa

1 Support to Develop National Recovery and Resilience Plan (report) Completed

2 Rapid Housing Sector Assessment (study) Completed

3 Airport Corporate Governance Assessment (study) Completed

4 Sint Maarten Hospitality Reconstruction Financing Due Diligence (study) Completed

5 Tourism Sector Recovery Strategy Support (technical assistance with outputs) Completed

6 Public Expenditure Review Completed

7 Low-Income and Affordable Housing Technical Assistance (technical assistance) Completed

8 Digital Government Strategy (technical assistance with outputs) Draft completed

9 Support to the Airport Corporate Governance Task Force (technical assistance) Completed

10 National Risk Assessment (AML/CFT) (technical assistance and training)22 Completed

11 Long-term waste studies Completed

12 MTR of TF Program Ongoingb

Ongoing Technical Assistance

13 TA for a Disaster Relief Fund Ongoing

Ongoing studies Estimated delivery

14 Country Environmental Analysis (study) In draft

Note:  AML = anti-money laundering; CFT = combating the financing of terrorism. 

 a.  Estimated timelines for delivery are subject to change to meet operational requirements, government availability, and the effects 
of COVID-19.

 b. MTR of the TF Program is completed and in final preparation stage for publication. 

22  Not financed by the SXM TF.
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4. Preparation and Implementation 
Capacity Updates
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4. Preparation and Implementation Capacity Updates 

As of June 2022, the NRPB has 57 staff, providing sufficient capacity for managing its seven projects,23 preparing 
new projects, and contributing to several studies. With approval from the SC, the TF program will explore options 
for the long-term sustainability of the NRPB’s program management, fiduciary, and procurement skills built by 
the TF, which can significantly help the Government of Sint Maarten deal with its capacity gaps on the long run. 

Over time, senior government officials have demonstrated more substantial ownership and commitment to the 
TF objectives. Line ministries have also taken a more active interest despite continued capacity limitations. 
They have benefited from frequent briefs on project progress and are actively engaged in project preparation 
and implementation. The Government has collaborated with the NRPB and the World Bank to address 
implementation bottlenecks and find corrective courses of action. 

The TF implementation has created considerable demand for in-country project management and technical 
skills. Human resource capacity in Sint Maarten is limited, and the shortfall in relevant skills has necessitated 
looking abroad for staffing to maintain timely implementation progress. However, nonresident firms and 
individuals find it to access the island because of cumbersome administrative agreements and processes. The 
restrictive laws impede the NRPB’s ability to hire temporary workers, recruit more local staff at cost-effective 
pay scales, and contract with international employees continue to pose significant obstacles for all projects. 
In addition, the remoteness of Sint Maarten for international firms makes shipping supplies, recruiting staff, 
finding skilled local labor, and setting up local offices more expensive.

The June 2022 MTR recommended developing a Sustainability Plan that includes continuating NRPB activities 
and retaining capable staff after the TF program concludes. It also recommended developing a Capacity 
Building Plan to sustain the progress achieved through the TF program implementation to ensure the Sint 
Maarten government maintain services and infrastructure developed by the TF.

23   NRPB is the PIU for ERP I; EDMP; EISTP; ESP; DGTP; ARTP; and FRLP. SMMC manages the Hospital Resiliency and Preparedness Project, UNICEF 
NL manages the Child Resilience & Protection Project, and VNGI manages R4CR. 
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5. Outreach and Communications
The External Relations and Communications team of the World Bank and the NRPB Communications team 
jointly coordinate the outreach activities and communications of the SXM TF’s results. The TF’s activities and 
SC meetings are regularly covered in the Daily Herald, the leading newspaper in Sint Maarten and the Northeast 
Caribbean. In addition, the NRPB Communications team plays a key role in regularly promoting the day-to-day 
results of individual projects to the people on Sint Maarten through its Facebook page and NRPB website. 

By leveraging the resources of the World Bank and large digital footprint (over 15,000 followers on the @
WBCaribbean Twitter handle), the TF’s visibility has increased. Staff continue to develop content around the 
TF’s priorities, such as the May 2022 feature story on tackling gender-based violence and promotion of the 
World Bank’s role in the TF SC. World Bank management endorsed a communications strategy covering 2021–
2023, and the Communications team is developing an updated Action Plan for FY23 (July 2022 – June 2023). 

Individual project communications teams also engaged in direct outreach efforts to stakeholders on the ground. 
SMMC consistently updates the public about the Sint Maarten General Hospital construction’s progress. The 
R4CR project remains active on social media, promoting new and progressive CSO projects funded through the 
CSO Facility (Resources for Community Resilience - Sint Maarten (r4cr.org). The PJIAE communications team 
sends newsletters, engages in many social posts, and broadcasts Rebuild, Recover, Reinvent—a monthly online 
TV series. The ESP was awarded the entity of the year award by a local media outlet.

As the SXM TF program results emerge, NRPB and the World Bank will step up media coverage and engagement 
with audiences on social media platforms, print news, radio, and websites with new, additional resources. The 
SXM TF dashboard (www.sintmaartenrecovery.org) is regularly updated to inform stakeholders, including 
government officials, the private sector, NGOs, the media, members of parliament, and the public, about SXM 
TF activities and advancement. The World Bank also shares internal and stakeholder media briefings about TF 
media coverage monthly. 

https://worldbankgroup-my.sharepoint.com/personal/nbian_worldbank_org/Documents/facebook.com/sxmnationalrecovery
http://www.nrpbsxm.org/
https://www.worldbank.org/en/news/feature/2022/04/22/tackling-gender-based-violence-in-sint-maarten
https://www.sintmaartenrecovery.org/st-maarten-general-hospital-smgh-construction-update-sept-2021
https://www.r4cr.org/
https://www.bing.com/videos/search?q=rebuild%2c+recover%2c+reinvent&&view=detail&mid=DFADFE73116BFC06CF27DFADFE73116BFC06CF27&rvsmid=1A3FB0F040B41B68D4B01A3FB0F040B41B68D4B0&FORM=VDRVRV
https://www.sxm-talks.com/local-news/sxm-talks-2021-entity-of-the-year-enterprise-support-project-by-nrpb/
http://www.sintmaartenrecovery.org
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APPENDICES
APPENDIX A Alignment of NRRP and SXM TF Activities 

Pillar 1: Community Recovery and Resilience

NRRP-Listed Areas of Engagement Projects and Analytical Work

Housing 

• Provide repair assistance 
• Increase access to affordable housing 
• Strengthen housing for climate resilience 
• Facilitate ownership 

Housing-related activities

• Emergency Recovery Project I: Social and private housing 
repairs, roof repairs, and technical assistance for housing policy 
and resilience standards 

• Red Cross Roof Repair Project: support for the rehabilitation of 
the roofs of the most vulnerable households

• Rapid Housing Sector Assessment (ASA); Low-Income and 
Affordable Housing Reconstruction Analysis (ASA) 

• Sint Maarten Housing Project (Pipeline)

Health  

• Resilient hospital construction 
• Enhance secondary health care services 
• Ensure sustainable continuity of insurance 

coverage  

Health-related activities

• Hospital Resiliency and Preparedness Project: Repairs and 
upgrading of existing hospital, construction of a new hospital 
to hurricane category 5 resistant standards, and financing of 
medical equipment and infrastructure for COVID-19 pandemic 
needs

• Improving Mental Health Services Project 
• Public Expenditure Review (ASA on health insurance cost and 

sustainability)

Employment, livelihoods, and social 
protection 

• Strengthen social assistance through 
trainings and programs to supplement 
household income

• Build additional shelters
• Improve social services and their targeting

Social protection and emergency recovery-related activities

• Emergency Recovery Project I: Rehabilitation of 11 public shelters
• Emergency Income Support and Training Project: Stipends, 

training, and improvement of targeted social services by building 
an integrated social registry system 

Solid waste

• Remove debris caused by Hurricane Irma 
and address dump fires

• Implement recycling program to reduce 
waste  

• Upgrade sewage networks 

Solid waste-related activities

• Emergency Debris Management Project: debris clearance, 
collection of metal and car wrecks; processing and disposal of 
debris; vessel removal and salvaging

• Long-term Waste Solutions Analysis (ASA) : Support for the 
development of government’s roadmap for sustainable solid waste 
management

Education 

• Repair and rebuild resilient schools, 
provide psychosocial support, improve 
safety and preparedness 

• Strengthen legislation for resilience
• Train teachers in disaster management 
• Strengthen programs for vulnerable 

children
• Improve vocational and tertiary education 

options 

Education-related activities

•	 Emergency Recovery Project I: Repair of schools and community 
facilities

•	 Fostering Resilient Learning Project: Restore access to an 
adequate and inclusive learning environment and to re-establish 
library services

•	 Child Resilience and Protection Project: Strengthening of 
psychosocial support for children
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Environment 

• Rehabilitate and protect natural and built 
environments 

• Strengthen environmental protection

•	 Environment-related activities
•	 Wastewater management Project
•	 Emergency Debris Management Project: Shoreline clean-up, 

beautification of public areas, focusing on debris removal and 
landscaping

•	 Country Environmental Analysis (ASA) 

Community recovery

•	 Financing community subprojects through 
local CSOs

•	 Building local CSOs capacity for lasting 
impact

Sint Maarten Civil Society Partnership Facility for Resilience Project:  
Supports efforts to build capacity for local CSOs to implement 
reconstruction and resilience subprojects at the community level

Pillar 2: Economic Recovery and Resilience 

NRRP-Listed Areas of Engagement SXM TF Projects and Analytical Work

Macroeconomic outlook 

•	 Strengthen Government capacity for tax 
collection and fiscal policy formulation 

Macroeconomic-related activities

•	 Public Expenditure Review (ASA) 
•	 National Risk Assessment (ASA and technical assistance)

Tourism and commerce 

•	 Secure and strengthen resilience of 
tourism sector 

•	 Assist in diversifying the economy by 
supporting MSMEs

Tourism and commerce-related activities

•	 Enterprise Support Project: Access to finance for micro-, small, 
and medium enterprises (MSMEs)

•	 Tourism sector recovery strategy support (ASA)
•	 Sint Maarten hospitality reconstruction financing due diligence 

(ASA)
•	 SME and tourism recovery (ASA) analysis of tourism support needs

Finance 

•	 Increase access to credit and affordable 
investment capital 

Finance-related activities

•	 Enterprise Support Project: Financial intermediaries are 
supported to provide greater access to finance for MSMEs

Airport 

•	 Repair and rebuild airport for greater 
resilience 

Airport-related activities 

•	 Airport Terminal Reconstruction Project

Ports and marinas 

•	 Restore ports and marinas while ensuring 
greater resilience

Ports and marinas-related activities

•	 Emergency Debris Management Project: Vessel removal and 
salvaging 

Roads and drainage 

•	 Improve the drainage network in 
communities with recurrent flooding 

Roads and drainage-related activities

•	 Wastewater Management Project

Utilities and information and communication 
technology (ICT)

•	 Improve delivery of water, electricity, and 
ICT services

Utilities and ICT-related activities

•	 Emergency Recovery Project I: Water storage and distribution, 
trenching of electricity lines and electricity repairs

•	 Digital Government Transformation Project: Improve public 
service centers and government systems

•	 Digital transformation ASA to support analytical work 
underpinning the Digital Government Transformation Project
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Pillar 3: Government Recovery and Resilience 

NRRP-Listed Areas of Engagement SXM TF Projects and Analytical Work

Disaster risk management 

•	 Strengthen the National Meteorological 
Service 

•	 Strengthen and repair communications of 
the fire department 

•	 Membership of the Caribbean Disaster 
Emergency Management Agency 

•	 Develop a risk-financing strategy and join 
the Caribbean Catastrophe Risk Insurance 
Facility

Disaster risk management related activities

•	 Emergency Recovery Project I: Police station repairs, fire 
department communication equipment and repairs, capacity 
building, improvement of hydrometeorological services; 
accession into CCRIF  

•	 Knowledge-sharing about risk financing with other Caribbean 
countries

•	 LIDAR survey

Governance and public financial management 

•	 Implement government financial 
management information system 

•	 Modernize ICT systems 
•	 Implement tax reform 
•	 Rebuild the Tax Receivers/Registry (tax 

collection) building

Governance and financial management-related activities

•	 Digital Government Transformation Project: Modernize ICT back-
end systems and services

•	 Public Expenditure Review (ASA): Analysis of public expenditures 
and systems

•	 Corporate Governance Strengthening—Airport: ASA and technical 
assistance

Justice, public safety, and security 

•	 Repair and strengthen correctional 
facilities and police stations 

•	 Relocate and equip the 911 dispatch center 
•	 Properly equip law enforcement staff 
•	 Address critical ICT needs.

Justice, public safety, and security-related activities

•	 Emergency Recovery Project I: Repair of two police stations 
and extension of the Emergency Operations Center, repair of 
radiosonde building

Additional public buildings 

•	 Repair other public buildings such as 
the post office, national library, and the 
national civil aviation building

Additional public buildings-related activities

•	 Emergency Recovery Project I: Repair of key government 
buildings 

•	 Fostering Resilient Learning Project: Re-establish library 
services

Note: Projects under implementation are in bold. Projects under preparation are in blue. 
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APPENDIX B Results Framework: 
Projects under Implementation as of June 30, 2022

Emergency Recovery Project I

Development objective: To contribute to Sint Maarten’s immediate emergency recovery needs and 
strengthen institutional capacity to manage resilient recovery and reconstruction.

Outcome indicator 1: Share of households with electrical services resilient to hurricanes

Baseline: 80% Target: 100% Actuals: 86%

Outcome indicator 2: Water storage capacity of Sint Maarten utility (average daily demand)

Baseline: 0.7 days  Target: 2 days  Actuals: 1.90 days

Outcome indicator 3: Number of citizens benefited from the project activities (gender disaggregated)

Baseline: 0  Target: 40,000  Actuals: 3,230 (direct beneficiaries), Indirect beneficiaries (NYR)

Outcome indicator 4: Percentage of beneficiaries that are satisfied with the quality of housing repairs 
(gender disaggregated)

Baseline: 0  Target: 80%  Actuals: 0

Note: NYR = Not yet reported.

Emergency Income Support and Training Project

Development objective: To provide temporary income support, improve the employability of affected 
beneficiaries in targeted sectors, and strengthen the social protection system’s capacity for shock 
response and protection of the poor.

Outcome indicator 1: Number of beneficiaries enrolled in the EISTP receiving income support monthly in 
exchange for their participation in EISTP training and achieved the minimum attendance rate

Baseline: 727 (of which 420 are female)   Target: 1,155 (of which 670 are female) 
 Actuals: 1,960, of which 1,350 are female

Outcome indicator 2: Percentage of beneficiaries who complete training in an occupational area

Baseline: 0   Target: 50% (of which half are female)  Actuals: 93% of total (62% female)

Outcome indicator 3: Number of records in the Social Registry

Baseline: 0   Target: 1,000   Actuals: 0

Note: a. Development objectives 
changed due to project restructuring
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Hospital Resiliency and Preparedness 

Development objective: To improve the preparedness and capacity of hospital services.

Outcome indicator 1: Overseas medical referrals reduced (percentage)

Baseline: 0  Target: 45%  Actuals: 93%

Outcome indicator 2: Emergency Disaster Preparedness Plan and Evacuation Plan implemented according 
to procedures (percentage)

Baseline: 60%   Target: 90%   Actuals: 91%

Outcome indicator 3: Technical audits to evaluate quality and preparedness of service delivery rated 
satisfactory (percentage)

Baseline: 0   Target: 90%   Actuals: 0

Emergency Debris Management Project

Development objective: To manage debris from the hurricane and reconstruction activities.a

Outcome indicator 1: Number of metal wrecks collected and processed

Baseline: 0   Target: 100   Actuals: 0

Outcome indicator 2: Simpson Bay area cleared from shipwrecks and shoreline debris (hectares)

Baseline: 0  Target: 200  Actuals: 200

Outcome indicator 3: Debris and Waste Processing Facility Established

Baseline: 0  Target: Yes  Actuals: No

Outcome indicator 4: Shipwrecks Safely Collected and Processed

Baseline: 0  Target: 80   Actuals: 139

Note: a. Development objectives changed due to project restructuring
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Airport Terminal Reconstruction Project

Development objective: To restore the passenger capacity of Princess Juliana International Airport (PIJAE) 
to pre-Irma levels with improved resilience to hurricanes.

Outcome indicator 1: Passenger handling capacity of the terminal

Baseline: 1 million   Target: 2.5 million   Actuals: 1 million

Outcome indicator 2: Resistance of terminal building to Irma-level hurricanes

Baseline: No  Target: Yes  Actuals: Ongoing

Outcome indicator 3: Completion of package 2 terminal reconstruction works

Baseline: 0  Target: 100%  Actuals: Ongoing

Outcome indicator 4: Installation of strengthened jet bridges

Baseline: No  Target: Yes  Actuals: 0

Outcome indicator 5: Installation of resilient entrance doors

Baseline: No  Target: Yes  Actuals: Ongoing

Outcome indicator 6: Restoration of baggage handling system

Baseline: No  Target: Yes  Actuals: No

Outcome indicator 7: PIJAE submits quarterly reports describing claims received through the Grievance 
Redress Mechanism and how issues were resolved

Baseline: No  Target: Yes  Actuals: Yes

Red Cross Roof Repair Projecta

Development objective: To repair roofs up to a safe standard for vulnerable households affected by 
Hurricane Irma. 

Outcome indicator 1: Roofs repaired to safe standard, contributing to increased resilience to natural 
disasters and climate change

Baseline: 0  Target: 182b  Actuals: 182

Outcome indicator 2: Households have increased knowledge of hurricane-resistant housing

Baseline: 0%   Target: 60%   Actuals: 60%

Note: NYR = Not yet reported.
a. Project closed
b. Target was formally revised from 200 to 182
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Enterprise Support Project

Development objective: To support the recovery of micro, small, and medium sized enterprises (MSMEs) 
through direct financial assistance to contribute to the restoration of economic activity.

Outcome indicator 1: Cumulative number of MSMEs receiving packages for assets, repairs or working 
capital

Baseline: 0   Target: 600   Actuals: 129

Outcome indicator 2: Cumulative number of women-owned or -managed MSMEs receiving packages for 
assets, repairs, or working capital

Baseline: 0  Target: 240  Actuals: 45

Outcome indicator 3: Volume of grants and loans supported through the project over its lifetime

Baseline: 0  Target: US$33 million  Actuals: US$9.3 million

Outcome indicator 4: Volume of grants and loans supported through the project to women-owned or 
-managed MSMEs over its lifetime

Baseline: 0  Target: US$13.2 million   Actuals: US$3 million

R4CR–CSO Partnership for Resiliency Project

Development objective: To improve the capacity of civil society organizations and support implementation 
of reconstruction and resilience subprojects at the community level.

Outcome indicator 1: Percentage of subprojects approved which are fully implemented and functional to 
users

Baseline: 0   Target: 75%   Actuals: 65%a

Outcome indicator 2: Percentage of civil society organizations participating in the project with improved 
capacity for grant management and implementation

Baseline: 0   Target: 70%   Actuals: 70%b

Outcome indicator 3: Percentage of beneficiaries expressing satisfaction that subprojects reflected their 
needs

Baseline: 0   Target: 75%   Actuals: 100%c

Outcome indicator 4: Number of beneficiaries of subprojects

Baseline: 0  Target: 10,000   Actuals: 2,228

Note: a.  Reflects the percentage of the 12 projects that to date have been approved, funded, and fully implemented; others are in active 
implementation.

 b.  Based on CSOs’ performance in areas such as timeliness of implementation of projects, timeliness of reporting, quality, and 
completeness of reporting.

 c. Reflects project performance in terms of responsiveness to the community needs. 
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Child Resilience and Protection Project 

Development objective: To strengthen the capacity of the education and child protection systems to 
address and respond to the needs of children and adolescents resulting from natural disasters and external 
shocks.

Outcome indicator 1: Project beneficiaries suffering from post-hurricane distress symptoms referred to 
adequate services (percentage)

Baseline: 0  Target: 100%  Actuals: The content of the screening tool for the detection and reporting of 
distress symptoms has been developed

Outcome indicator 2: Implementation of the Integrated Child Protection Case Management system

Baseline: 0   Target: 90%   Actuals: The Child Protection Working Group is established

Outcome indicator 3: Implementation of a contingency strategy for the sector

Baseline: 0   Target: 95%   Actuals: Draft of the Education Sector Contingency Plan has been revised with 
the support of the Project

Digital Government Transformation Project

Development objective: To enhance the access, efficiency, and resilience of selected administrative public 
services for citizens and businesses.

Outcome indicator 1: Increase in Certificate of Good Conduct service transactions processed digitally 
(disaggregated by sex/vulnerable group) (cumulative)

Baseline: 0   Target: 10%   Actuals: 0

Outcome indicator 2: Increase in economic license applications processed within a six-week period 
(cumulative)

Baseline: 16%  Target: 65%  Actuals: 16%

Outcome indicator 3: Registries connected with the interoperability platform (cumulative)

Baseline: 0  Target: 5  Actuals: 0

Outcome indicator 4: Increase in the time per year that the six selected public services are available to the 
public

Baseline: 15%  Target: 99%   Actuals: 15%

Note: NYR = Not yet reported.
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Fostering Resilient Learning Project

Development objective: The objectives of the Project are to (i) restore access to an adequate and inclusive 
learning environment and to re-establish library services, and (ii) improve the availability of quality data for 
decision-making.

Outcome indicator 1: Students with restored access to an adequate learning environment through the 
reconstruction of Sister Marie Laurence School

Baseline: 0  Target: 200  Actuals: NYR

Outcome indicator 2: Students benefitting from a package of interventions at CLB to address chronic 
behavior challenges

Baseline: 0  Target: 120  Actuals: NYR

Outcome indicator 3: Library open and operating at full capacity for Sint Maarten’s population and visitors

Baseline: No  Target: No  Actuals: No
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APPENDIX C Financial Overview as of June 2022

Introduction

Total contributions from the Netherlands to the SXM TF for the period April 2018 through December 2021 
amounted to US$511.96 million, paid in April 2018, November 2018, December 2020, and December 2021. The 
December 2021 tranche transferred by the Netherlands will be the final tranche under the current Administration 
Agreement. Total disbursements (for operations and administration) reached US$ 194.5 million and undisbursed 
funds US$191.1 million. Disbursements for the six-month period, January to June 30, 2022, totaled US$5.5 
million. After adjusting for investment income and the administration fee, the TF balance is US$131.0 million 
from contributions. 

Funds allocated directly to operations, analytical work, and client support (recipient-executed activities, ASA, 
and preparation and implementation activities) totaled US$385.6 million. Of this amount, US$360 million (or 
93.4 percent) is available to Sint Maarten’s designated recipients for the execution of projects, with US$78.8 
million committed during the first half of (calendar year) 2022. In total, US$14.3 million (or 3.7 percent) has 
been allocated to World Bank-executed preparation/implementation support activities and US$6.6 million (or 
1.7 percent) to program management and administration to date (see figure C.1). As of the end of June 2022, 
US$4.65 million (or 1.2 percent) was allocated to World Bank-executed technical assistance. 

Figure C.1. Allocation of Funds (US$, millions)

$ 4.6 M
Technical Assistance

$ 360.0 M
Recipient Executed Activities 2 

$ 14.3 M
Preparation /Implementation

Support
$ 6.6 M
Program Administration 2

As of the end of June 2022, recipient-executed activities (investment projects) have been allotted US$360 
million in funding for 11 projects through 17 grants. Six projects received 92.1 percent of the total allocations: 
(a) the Emergency Recovery I – US$100.2 million (27.8 percent), which includes the US$45 million additional 
financing; (b) the ATRP – US$92 million (25.6 percent), including the newly approved additional financing of 
US$20 million; (c) the ESP – US$35 million (9.7 percent); (d) the HRPP and additional financing – US$28.6 million 
(7.9 percent); (e) the EDMP – US$25 million (6.9 percent); (f) the EISTP – US$22.5 million (6.3 percent); the FSL – 
US$28.6 million (7.9 percent), including the US$1.8 million for grant preparation. 
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The remaining 7.9 percent supports the DGTP with US$12 million (US$3 million in technical work for this project 
is provided through a Bank-executed Trust Fund [BETF]), the CSO Partnership Facility for Resilience with US$7.3 
million, and CRPP with US$5 million. The Red Cross Roof Repair Project, which is now completed, received an 
allocation of US$3.7 million. 

Figure C.2. Allocation to Recipient-Executed Activities  by Projects (US$, millions)

Airport Reconstruction

Child Resilience and Protection

CS Partnership Facility for Resilience

Digital Government Transformation

Emergency Debris Management

Emergency Income Support and Training

Emergency Recovery

Enterprise Support Project

Fostering Resilient Learning

Hospital Resiliency

RC Roof Repair Project
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$ 5.0 M

$ 12.0 M

$ 25.0 M

$ 22.5 M

$ 35.0 M

$ 28.6 M

$ 28.6 M

$ 100.2 M

$ 7.3 M

Funds disbursed by these grants amounted to US$172.2 million, of which US$4.6 million was disbursed over 
January–June 2022. A further US$187.8 million remains available for disbursement by implementing agencies 
under effective projects. The projects include (see figure C.3): (a) ERP I, (b) HRPP, (c) EISTP, (d) Enterprise 
Recovery Project (renamed ESP), (e) EDMP, (f) ATRP, (g) CSPFRP, (h) Red Cross Roof Repair Project, (i) Child 
Resilience and Protection Project, (j) DGTP, (k) Fostering Resilient Learning Project PPG.

Figure C.3. Disbursement of Recipient-Executed Activities (US$, millions)
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Disbursement of World Bank Preparation and Implementation Support Activities 

Resources for World Bank supervision of preparation and implementation were allocated to 22 tasks. Total 
disbursements to date are US$ 12.27 million (see figures C.4 and C.5), of which US$0.57 million was spent 
between January and June 2022. A further US$2.1 million in undisbursed funds is yet to be spent. Around 65 
percent of funds were disbursed for project supervision, including 8 percent for hands-on support. Support to 
safeguards (environmental, social, procurement, and financial management oversight) amounted to 35 percent 
of the total expenditures for preparation and supervision.

Figure C.4. Disbursement of Preparation and Implementation Support Activities by Category (US$, millions)

Project supervision
$ 8.0 M

FM support
$ 0.6 M

Procurement
$ 0.9 M

Environment support
$ 1.2 M

Social Safeguards support
$ 1.5 M

Allocations for World Bank-Executed Advisory Services and Analytical Activities

Figure C.5. Proportional Advisory Services and Analytics Allocations (US$, millions)

Emergency Advisory Support  for Sint 
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Note: TA = technical assistance, PJIAE = Princess Juliana International Airport.
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Table C.1. Disbursements as of June 30, 2022 (US$)

Funds received from Government of the Netherlands (all tranches received) a                 511,964,051 

Investment income to date                      14,037,925 

Administration fee to date                        9,397,316 

Total disbursements                 194,501,551 

    Operational (RETF and BETF)                   188,366,417 

    Non-operational (PM&A)                   6,135,134 

Total undisbursed funds   191,075,523

    Operational (RETF and BETF)  190,570,657

    Non-operational (PM&A)  504,866

Funds available for disbursement and allocation of confirmed activities                   131,027,586 

Note: PM&A = Program Management and Administration.
a. No further transfers are expected. 
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Table C.2. Summary of Disbursements for Activities (US$)

 Activities
Budget 

allocated

Disbursements
April 2018 – June 

2022

Undisbursed funds, 
end of June 2022

SXM TF Total 385,577,074 194,501,551 191,075,523

Recipient-executed activities 359,982,923 172,212,236 187,770,687

TF0A8079 Emergency Recovery I 55,200,000
57,380,900 42,819,100

TF0B5199 Including Additional Financing 45,000,000

TF0A8176 Hospital Resiliency and Preparedness 25,000,000
22,840,238 5,769,762

TF0B3788 Including Additional Financing 3,619,000

TF0A8265 Emergency Income Support and Training 22,500,000 20,233,143 2,266,857

TF0A9223 Enterprise Support Project 35,000,000 13,055,675 21,944,325

TF0A9261 Emergency Debris Management 25,000,000 22,225,892 2,774,108

TF0B0760 Airport Terminal Reconstruction 72,000,000 25,779,972 66,220,028

TF0B7571 including Additional Financing 20,000,000

TF0B2442 Red Cross Roof Repair Project 3,745,130 3,745,130 0

TF0B3014 Civil Society Partnership Facility for 
Resilience (CSPFRP)

7,200,000
2,694,556 4,653,237

TF0B2229 Project Preparation Grant 147,793

TF0B4140 Child Resilience and Protection 4,488,000
1,765,535 3,234,465

TF0B2513 Project Preparation Grant 512,000

TF0B8048 Fostering Resilient Learning Project 26,780,000
1,727,775 26,852,225

TF0B4914 Project Preparation Grant 1,800,000

TF0B4218 Digital Government Transformation Project 12,000,000 763,420 11,236,580

Bank-executed activities 25,594,151 22,289,315 2,774,135

Preparation and implementation support 14,349,012 12,237,024 1,722,595

Advisory services and analytics 4,605,139 3,917,157 631,612

Program management and administration 6,640,000 6,135,134 419,928
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APPENDIX D SXM TF Governance Structure

The SXM TF is a tripartite partnership between the Government of Sint Maarten, the Government of the 
Netherlands, and the World Bank.

Steering Committee

The SXM TF is governed by a three-person SC composed of representatives of the Government of Sint Maarten, 
the Government of the Netherlands, and the World Bank. The SC makes allocations by consensus for the funding 
of short-, medium-, and long-term recovery projects and required capacity-building activities. 

The members of the SC are 

• Sint Maarten: The Honorable Marcel Gumbs, Former Prime Minister; 

• The Netherlands: Mr. Frans Weekers, Deputy Secretary General, BENELUX Union; and

• World Bank: Ms. Lilia Burunciuc, Country Director for the Caribbean Countries .

Additionally, a technical working group composed of technical staff drawn from each of the three parties 
prepares the groundwork of the SC meetings and convenes on a regular basis to discuss the program’s results 
and challenges, resolve pending issues, resolve differences, or clarify information.

The World Bank’s program manager heads the secretariat of the SXM TF on behalf of the World Bank. 

In Sint Maarten

The NRPB, which manages the recovery on the ground, was created by law in Sint Maarten. Its staff consists 
of employees and consultants, supported as appropriate by technical advisors of the World Bank and of the 
Netherlands. 
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